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Memorandum #2019-13 

TO: Regional Connectors Study Joint Steering (Policy) Committee & Working 
Group 

BY: Camelia Ravanbakht, RCS Project Coordinator  

RE: Regional Connectors Study   
 
Attached is the agenda for the Regional Connectors Study Joint Steering (Policy) 
Committee and Working Group meeting scheduled for Tuesday, January 29, 2019 at 
10:00 am at the Regional Building Board Room, 723 Woodlake Drive, Chesapeake, 
Virginia 23320. 

Please note that the attachments for Agenda Item 7 are still in process and will be made available 
subsequently. 

MK/sc 
 
 
Voting Members: 
Steering Policy Group 
Rick West (CH) 
Donnie Tuck (HA) 
McKinley Price (NN) 
Martin Thomas (NO) 
John Rowe (PO) 
Linda Johnson (SU) 
Robert Dyer (VB) 
 
Working Group 
Earl Sorey (CH) 
Angela Rico (HA) 
Bryan Stilley (NN) 
Brian Fowler (NO) 
Jason Souders (SU) 
James Wright (PO) 
Phil Pullen (VB) 

 
Nonvoting Members: 
Jason Flowers (Army Corps) 
George Janek (Army Corps) 
Col. Patrick Kinsman (Army Corps) 
Robert Pruhs (Army Corps) 
Gregory Steele (Army Corps) 
Ivan Rucker (FHWA) 
Kevin Page (HRTAC) 
Craig Quigley (HRMFFA) 
Capt. Richard Hayes (US NAVY) 
Tim Dolan (US Coast Guard) 
Gene Leonard (US Coast Guard) 
Tony Gibson (VDOT) 
Chris Hall (VDOT) 
Scott Smizik (VDOT) 
John Reinhart (VPA) 
Barbara Nelson (VPA) 
Kit Chope (VPA) 
 

  



Staff: 
Bob Crum (HRTPO) 
Mike Kimbrel (HRTPO) 
Rob Case (HRTPO) 
Keith Nichols (HRTPO) 
Dale Stith (HRTPO) 

Project Coordinator: 
Camelia Ravanbakht 
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Agenda 

Joint Steering (Policy) Committee & Working Group Meeting 

January 29, 2019 

10:00 AM 
The Regional Building, Board Room A, 723 Woodlake Drive, Chesapeake, Virginia 

 

1) Call to Order 

2) Welcome and Introductions 

3) Public Comment Period (Limit 3 minutes per individual) 

4) Minutes 

Summary Notes from January 10, 2019, Working Group Meeting – Attachment 4a 

Summary Notes from August 28, 2018, Steering (Policy) Committee Meeting –  

Attachment 4b  

Recommended Action:  For Approval 

 

5) RCS and Relationship with 2045 Long- Range Transportation Plan (LRTP)- Dale Stith, HRTPO 

a) Background  
Regional Priority Projects (RPP) Round 1 and Round 2 – Attachment 5a1 
HRTPO Resolution 2018-3, LRTP and Regional Priority Projects – Attachment 5a2 

 
b) Highlights from May 2017 HRTAC-HRTPO-VDOT Memorandum of Understanding 

May 2017 MOU – Attachment 5b 
 

c) 2045 LRTP Schedule and Federal Requirements 
 

d) Hampton Roads Travel Demand Model 
i) Base Year 2015 Calibration with 2017 Validation 
ii) Existing Data 

 
e) RCS Options with Potential Issues and Implications 
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i) Option 1 – RCS Concurrent with 2045 LRTP Schedule 

o RCS project recommendations will be considered for inclusion in the 2045 LRTP 
(along with other Regional Priority Projects) 

o Consolidation of efforts (scenario planning, prioritization, public outreach, etc.) 
 

ii) Option 2 – Separate Path from 2045 LRTP Schedule 
o Potential RCS projects will be not be part of the evaluation of non-committed 

Regional Priority Projects as study will still be underway 
o Upon completion of RCS, 2045 LRTP could be amended at a later date, but would 

need to have TPO Board vote to remove other project(s) due to fiscal-constraint 
requirements 

o Depending on the completion date of RCS, 2045 socioeconomic forecast may not 
be valid and additional analysis might be warranted 
 

 Recommended Action: For Selection and Approval of One of the Two Options 
 

6) Update on RCS Phase 1 Study Tasks: Craig Eddy, MBI 
 

Comments Received on Draft Documents – Attachment 6  
 

Recommended Action: For Information and Discussion 

 
7) RCS Draft Scope of Services for Next Phase: Craig Eddy, MBI  

  
Draft Scope of services and Budget– Attachment 7a and Handout 
Comments Received on Draft Scope of Services – Attachment 7b 
 
Recommended Action: For Review and Discussion 

 
8) Schedule and Next Meeting: 

• Steering (Policy) Committee: February 13, 2019 – 10 AM 

9) Adjournment 

 

 



HRTPO RCS Working Group Meeting 

Minutes 

January 10, 2019 

1. Camelia called meeting to order at 10:06 am 
a. Note that per the discussion at the last Working Group meeting on December 6, HRTPO 

staff is not in attendance so that the rest of the Working Group can meet with the 
Project Coordinator and Consultant Team without staff.  

b. Gratitude expressed to Portsmouth for hosting. 
2. Introduction of attendees (see sign-in sheet); one attendee via phone. 
3. Public Comment Period 

a. No public comments. 
4. Minutes 

a. No changes, comments or revisions to minutes.  
b. Approval - Motion approved 

5. Update on RCS Phase 1 Study Tasks: Craig Eddy, MBI 
a. Reminder of Phase 1 tasks completed. 
b. Travel demand model is complete. 
c. Scenario planning approach is complete. 

i. Costs under negotiation. 
d. Existing conditions information will be turned in 1/11. 
e. Joint meeting of Working Group and Steering (Policy) Committee is scheduled on 1/29 – 

this meeting will cover potential schedule changes. 
f. Consultant team is working at risk without contract to stay on LRPT schedule. 

i. Comments and concerns expressed regarding completing the entirety of the 
project all in one last phase to meet a schedule.  

ii. Comments and concerns expressed about schedule being rushed and the 
Working Group not having enough time to review and digest materials.  

1. Joint meeting with the Steering (Policy) Committee on 1/29 will include 
discussion on whether to stay in parallel with 2045 LRTP effort or 
decouple and work at own pace, the ramifications of which, will be 
presented. 

6. RCS Scenario Planning Draft Scope of Work and Cost:  Lorna Parkins, MBI 
a. Task 1 land use background and coordination  

i. Working Group members will connect Consultant Team to appropriate Planning 
and Economic Development staff within localities via email.  

ii. Localities will assist in filling in the gaps in the parcel data.  
iii. Concerns expressed about not just having zoning information but also having 

quantity numbers within parcels. 
iv. After gaps are approximated, Working Group agrees that National Data 

approximations can be used to supplement areas.  
b. Task 1e 

i. Concerns expressed about also needing to know areas that should not be 
developed.  
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ii. Port of VA will provide any appropriate information needed for planning 
purposes. 

c. Task 1f 
i. Baker made the recommendation of streamlining using TREDIS – Working Group 

had no questions or concerns about that approach. 
7. RCS Draft Scope of Services for Next Phase (2): Craig Eddy, MBI 

a. Working Group requested  a list of stakeholders be added to the scope of work  
8. Interactions between Working Group, Consultants, and HRTPO staff: Camelia Ravanbakht 

a. Goal is to be transparent as possible, open to the Working Group and to the public, 
transparent process. 

b. Comment period – the goal is to allow for both the Working Group and TPO staff to 
have ample time for comments and questions and then having the opportunity to see all 
of the other comments and questions for reviews.  

i. Request was made of the Working Group to send some sort of response, even if 
it states “no comments or questions.”  Just want to know it has been received 
and reviewed. 

c. Weekly conference calls are held every Thursday at 10am with Craig, Camelia, and Mike 
Kimbrel (HRTPO staff) – all Working Group members are welcome to email Camelia for 
conference line information to attend these status calls, if interested in participating.  

d. Question - website launch target date is Feb 7th.  
e. Question - comments on scope for phase 2 need to be in to Camelia asap. 

9. Schedule and next meeting  
a. Joint meeting with Steering (Policy) Committee – Jan. 29 at 10am 
b. Working group meeting on Jan. 31 - cancelled. 

10. Meeting Adjourned at 11:34am. 
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Attendees 

Name Email Company 
Vlad Gavrilovic vlad@epr-pc.com EPR 
Jason Souders jsouders@suffolksva.us City of Suffolk 
James Wright wrightj@portsmouthva.gov City of Portsmouth  
Carl Jackson jacksonc@portsmouthva.gov City of Portsmouth 
Bob Baldwin baldwinb@portsmouthva.gov City of Portsmouth 
Lorna Parkins lparkins@mbakerintl.com Michael Baker 
Christine Armstrong Christine.armstrong@norfolk.gov Norfolk 
Brian Fowler Brian.fowler@norfolk.gov Norfolk 
George Janek George.a.janek@usace.army.mil Corps of Engineers 
Earl Sorey easorey@cityofchesapeake.net Chesapeake 
Camelia Ravanbakht Camelia.Ravanbakht@outlook.com HRTPO Retired 
Rick Dwyer rdwyer@hrmffa.org HRMFFA 
Craig Eddy Craig.eddy@mbakintl.com Michael Baker 
Kevin Page kpage@hrtac.org HRTAC 
Bryan Stilley Bstilley@nnva.gov Newport News 
Tara Reel Tdreel@vbgov.com City of VA Beach 
Barbara Nelson bnelson@portofnelson.com Port of VA 
Robin Grier Robin.Grier@vdot.virginia.gov VDOT 
Angela Rico On file Hampton 
Jessica Bedenbaugh jbedenbaugh@prrbiz.com PRR 
(On phone) Naomi Stein   
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Regional Connectors Study- Steering (Policy) Committee 
Minutes of August 28, 2018 meeting at Regional Building 
 
Attendance (alphabetically) 
 
James Baker  Chesapeake 
Rob Case  HRTPO 
Bob Crum  HRTPO 
Rick Dwyer  HRMFFA 
Craig Eddy  Michael Baker 
Amy Inman  Norfolk 
Linda Johnson  Suffolk 
Mike Kimbrel  HRTPO 
Col Patrick Kinsman USACE 
Keith Lockwood  USACE 
Bob Matthias  Va. Beach 
Kendall Miller  HRTPO 
Keith Nichols  HRTPO 
Kevin Page  HRTAC 
Lorna Parkins  MBI 
Phil Pullen  Va. Beach 
Craig Quigley  HRMFFA 
Camelia Ravanbakht Project Coordinator 
Pete Reilly  VDOT 
John Reinhart  Port of Virginia 
John Rowe  Portsmouth 
Bryan Stilley  Newport News 
Dale Stith  HRTPO 
Martin Thomas  Norfolk 
Donnie Tuck  Hampton 
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Minutes [numbered according to agenda] 
 

1. Call to Order-  by Bob Crum (HRTPO) at 2pm 
 

2. Welcome and Introductions-  After Mr. Crum’s welcome, all introduced themselves. 
 

3. Public Comment Period-  no requests 
 

4. Minutes-  The minutes of the October 5, 2017 meeting were approved. 
 

5. Background and Scope of Work-  Craig Eddy (MBI) presented the scope of work. 
 
6. Phase 1 Study Progress 
 
Mr. Eddy presented slides on the progress of each task: 

Task 1- Develop and Initiate Engagement Program 
Task 2- Evaluate Regional Travel Demand Model 
Task 3- Determine Scenario Planning Effort 
Task 4- Update Existing Conditions Information 
Task 5- Present Findings at Working Group Meeting 
 Deliverable: Phase 2 draft scope 

 
7. Schedule 
Mr. Eddy reported that we are half-way through the proposed time for Phase 1 but behind schedule 
concerning task completion. 
 
He said that the HRTPO needs recommendations from this study by April 2020 for its 2045 long-
range transportation plan. 
 
8. Next Steps 
 
Mr. Eddy said that the next steps are to mail the survey to the public and then to meet with the 
stakeholders. 
 
Mr. Rowe (Portsmouth) verified that the ERC has been included as a stakeholder. 
Patrick Kinsman (USACE) verified that anyone can answer the survey on-line, not only those who 
receive the mailing. 
Bob Matthias (Va. Beach) suggested that the proposed external and internal highway improvements 
be considered. 
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Agenda Item #12 

2045 LONG-RANGE 
TRANSPORTATION PLAN: 
REGIONAL PRIORITY 
PROJECTS – ROUND 2 
Presented to the Hampton Roads Transportation Planning Organization 
February 15, 2018 
 
Dale M. Stith, AICP, GISP 
Principal Transportation Planner Attachm

ent 5a1



Hampton Roads 2045 Long-Range Transportation Plan 

BACKGROUND 
2040 LRTP Round 1 Regional Priority Projects 
• October 2013 
• Included in 2040 LRTP (adopted July 2016) 
• HRTAC 2040 Plan of Finance:  programed through 2038 

Virginia Beach Request – April 2017 

Ongoing Regional Studies 

Board Meeting – May 2017 
• Guidance from Board regarding establishing a “pipeline” of Round 2 

Regional Priority Projects 

2045 LRTP Under Development – Adoption June 2021  
• 5 year process initiated in 2016 

2 
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Hampton Roads 2045 Long-Range Transportation Plan 

2040 LRTP ROUND 1 PROJECTS 

3 

Group Project Estimated  
YOE* Cost 

Estimated  
Opening 

Year 

I 

I-64 Peninsula Widening 
Segment 1 $123 Million 2017 
Segment 2 $190 Million 2019 
Segment 3 $311 Million 2022 

I-64/I-264 (including Witchduck Rd Interchange) 
Phase 1 $157 Million 2019 
Phase 2 $190 Million 2021 
Phase 3 Study $10 Million 2018 

II I-64 Southside Widening 
(including High Rise Bridge)     

Phase 1 $600 Million 2021 

III 
Hampton Roads Crossing 

Regional Connectors Study 
$3 Million      

(+ $4 Million 
Contingency) 

2020 

I-64/Hampton Roads Bridge-
Tunnel Widening $3.8 Billion 2024 

IV I-64 Southside Widening (including High-Rise Bridge) 
Phase 2 $1.7 Billion 2037 
Bowers Hill Interchange $659 Million 2037 

V 
I-64 Peninsula Widening 

I-64/Fort Eustis Blvd 
Interchange $320 Million 2038 

US 460/58/13 Connector (including Regional Landfill and 
Hampton Roads Executive Airport Interchanges)  

US 460/58/13 Connector $396 Million 2038 
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Hampton Roads 2045 Long-Range Transportation Plan 

 ROUND 2 GUIDING PRINCIPLES 

Establish the next “pipeline” of 
Regional Priority Projects 

Projects must be consistent with HB2313 Legislation 

Meet Regional Project Cost Threshold of $100 Million 

Round 1 projects will not be impacted in terms of 
priority or funding by the work done in Round 2 

4 

Attachm
ent 5a1



Hampton Roads 2045 Long-Range Transportation Plan 

LRTP PROJECT EVALUATION PROCESS 

  

Candidate 
Projects 

Candidate 
Projects 

Candidate 
Projects 

TOP PROJECTS INCLUDED IN LRTP 

Revenue Forecast Scoring with Tool 

5 
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Hampton Roads 2045 Long-Range Transportation Plan 

“HRTAC shall give priority to those projects that are expected 
to provide the greatest impact on reducing congestion for 
the greatest number of citizens” and “shall ensure that the 
moneys “shall be used for such construction projects.” 

6 

ROUND 2 EVALUATION PROCESS 

Collect Candidate 
Projects 

Screen 
Projects 

Develop 
Prioritization 

Score 

Board 
Approval 
(Future) 

• 2040 LRTP 
• TTAC 

• Regionalism 
• Project Cost 
• Regional 

Congestion 
Relief 

• Project 
Utility 

• Economic 
Vitality 

• Project 
Viability 

Additional Analysis 

• Final List of 
Round 2 
Regional 
Priority 
Projects 

• Board 
Approved 
2045 LRTP – 
by June 
2021 

• Update DRAFT 
scores as studies 
are completed 

• HRTAC 2045 Long-
Range Plan of 
Finance 

• Fiscal-Constraint 

Attachm
ent 5a1



Hampton Roads 2045 Long-Range Transportation Plan 

ROUND 2 EVALUATION PROCESS 

Assumptions for Project Evaluation 
• Congestion Screen:  Prioritization Tool 
• Ongoing Regional Studies 
• I-64/I-264 Phase 3 Study 
• Regional Connectors Study 
• US 460/58/13 Connector Study 
• US Route 58 Study 

• Update Project Prioritization Scores as 
needed 

7 
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Hampton Roads 2045 Long-Range Transportation Plan 

ROUND 2 PROJECT SCREENING 
• Congestion 
• System Continuity and Connectivity 
• Safety and Security 
• Cost Effectiveness 
• Regional Significance 

Project 
Utility   
(Project 

Effectiveness) 

• Total Reduction in Travel Time 
• Address the Needs of Basic Sector   

Industries 
• Labor Market Access 
• Increase Opportunity 
• Impact on Truck Movement 

Economic 
Vitality  

(Potential for  
Economic Gain) 

• % Funding Committed 
• % Design Complete 
• Prior Planning Commitment 
• NEPA  Documents/Decisions 

Project 
Viability 

(Project 
Readiness) 

9 
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Hampton Roads 2045 Long-Range Transportation Plan 

RESULTS OF ROUND 2 PROJECT SCREENING 

16 Candidate Projects being scored with 
HRTPO Project Prioritization Tool and 

recommended for further Board consideration 

38 Candidate Projects Collected and Analyzed 

10 
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Hampton Roads 2045 Long-Range Transportation Plan 

Candidate Round 2 Regional Priority Project 

Estimated 
Planning Level 
Project Cost, 

Current Year $  
(in Millions) 

DRAFT Project 
Utility Score  

(100 pts) 

DRAFT Economic 
Vitality Score  

(100 pts) 

DRAFT Project 
Viability Score  

(100 pts) 

DRAFT Round 2 
RPP Score 

 (Max 300 pts) 

            

I-64/I-264 (Phase 3 Study - Round 1 Regional Priority Project) 
Construction Recommendations from Ongoing Round 1 Study of Remaining Movements Unknown TBD 

            

I-64 Peninsula Widening           

I-64 Peninsula Widening to 6 Lanes - Segment 4 (Rte 199 to James City/New Kent County line) $300 82 85 25 192 

I-64 Peninsula Widening to 8 Lanes  - Segment 1 (Jefferson Ave to Exit 247/Yorktown) $500 80 85 25 190 
            

I-664 Widening/MMMBT (Bowers Hill to Hampton Coliseum) $4,000 79 95 15 189 
            

I-264 Corridor Widening and Interchange Improvements           
I-264/Independence Blvd Interchange $466 79 90 10 179 
Entire I-264 Corridor from Military Hwy to Rosemont Rd (including adding capacity between 
Independence Blvd and Rosemont Rd and interchanges along corridor) $2,400 76 85 3 164 

I-264/Military Highway Interchange $100 80 63 8 151 

I-264/Rosemont Rd Interchange $460 69 68 10 147 

I-264 Widening from Independence Blvd to Rosemont Rd $277 71 72 3 146 
            

I-64/Denbigh Interchange $350 76 95 5 176 
            

I-564/I-664 Connector (Patriots Crossing) $4,200 58 100 15 173 
            

I-64/I-464 Interchange Improvements $347 71 92 0 163 
            

US 460/58/13 Connector 8-Lane Option (Bowers Hill to US 58 Bypass) $590 62 35 13 110 
            

Route 164 Widening (I-664 to Midtown Tunnel) $195 67 29 8 104 
            

US Route 58 Corridor Unknown       TBD 

Air Terminal Interchange  
(*project eligible as candidate Round 2 ONLY IF I-564/I-664 Connector is constructed) Unknown* TBD* 

ELIGIBLE ROUND 2 CANDIDATE PROJECTS 
DRAFT SCORES – NOT IN PRIORITY ORDER 

12 

Note:  Evaluation of highlighted projects subject to change based on ongoing regional studies 
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Hampton Roads 2045 Long-Range Transportation Plan 

NEXT STEPS 

2017 

Start 
Collecting 
Candidate 
Projects 

2018 

Start 
Evaluating 
Candidate 
Projects 

2019 

Develop 
LRTP 

Revenue 
Forecast 

2020 

Fiscally-
Constrain 
Projects 

2021 

Approve 
2045 LRTP 

PROJECT SELECTION TIMELINE 

13 

I-64/I-264 
Phase 3 
Study 

Regional 
Connectors 

Study 

US 460/58/13 
Connector 

Study 

Final HRBT 
Cost 

Estimate 

$$$ 

SMART 
SCALE 

$$$ 

US 58 
Study 
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Thank You! 
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Agenda Item #11 

2045 LONG-RANGE 
TRANSPORTATION PLAN: 
REGIONAL PRIORITY 
PROJECTS – ROUND 2 
Presented to the Hampton Roads Transportation Planning Organization 
March 15, 2018 
 
Dale M. Stith, AICP, GISP 
Principal Transportation Planner Attachm

ent 5a1



Hampton Roads 2045 Long-Range Transportation Plan 

2040 LRTP ROUND 1 PROJECTS 

2 

Group Project Estimated  
YOE* Cost 

Estimated  
Opening 

Year 

I 

I-64 Peninsula Widening 
Segment 1 $123 Million 2017 
Segment 2 $190 Million 2019 
Segment 3 $311 Million 2022 

I-64/I-264 (including Witchduck Rd Interchange) 
Phase 1 $157 Million 2019 
Phase 2 $190 Million 2021 
Phase 3 Study $10 Million 2018 

II I-64 Southside Widening 
(including High Rise Bridge)     

Phase 1 $600 Million 2021 

III 
Hampton Roads Crossing 

Regional Connectors Study 
$3 Million      

(+ $4 Million 
Contingency) 

2020 

I-64/Hampton Roads Bridge-
Tunnel Widening $3.8 Billion 2024 

IV I-64 Southside Widening (including High-Rise Bridge) 
Phase 2 $1.7 Billion 2037 
Bowers Hill Interchange $659 Million 2037 

V 
I-64 Peninsula Widening 

I-64/Fort Eustis Blvd 
Interchange $320 Million 2038 

US 460/58/13 Connector (including Regional Landfill and 
Hampton Roads Executive Airport Interchanges)  

US 460/58/13 Connector $396 Million 2038 
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Hampton Roads 2045 Long-Range Transportation Plan 

2040 LRTP ROUND 1 PROJECTS 

3 

Group Project Estimated  
YOE* Cost 

Estimated  
Opening Year 

I 

I-64 Peninsula Widening 
Segment 1 $123 Million 2017 
Segment 2 $190 Million 2019 
Segment 3 $311 Million 2022 

I-64/I-264 (including Witchduck Rd Interchange) 
Phase 1 $157 Million 2019 
Phase 2 $190 Million 2021 
Phase 3 Study $10 Million 2018 

II I-64 Southside Widening (including High Rise Bridge)     
Phase 1 $600 Million 2021 

III 
Hampton Roads Crossing 

Regional Connectors Study $3 Million       
(+ $4 Million Contingency) 2020 

I-64/Hampton Roads Bridge-Tunnel Widening $3.8 Billion 2024 

IV 
I-64 Southside Widening (including High-Rise Bridge) 

Phase 2 $1.7 Billion 2037 
Bowers Hill Interchange $659 Million 2037 

V 
I-64 Peninsula Widening 

I-64/Fort Eustis Blvd Interchange $320 Million 2038 
US 460/58/13 Connector (including Regional Landfill and Hampton Roads Executive Airport Interchanges)  

US 460/58/13 Connector $396 Million 2038 

Completed 

Under Construction 
(or pending) 

Under Study 
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Hampton Roads 2045 Long-Range Transportation Plan 

Candidate Round 2 Regional Priority Project 

Estimated 
Planning Level 
Project Cost, 

Current Year $  
(in Millions) 

DRAFT Project 
Utility Score  

(100 pts) 

DRAFT Economic 
Vitality Score  

(100 pts) 

DRAFT Project 
Viability Score  

(100 pts) 

DRAFT Round 2 
RPP Score 

 (Max 300 pts) 

            

I-64/I-264 (Phase 3 Study - Round 1 Regional Priority Project) 
Construction Recommendations from Ongoing Round 1 Study of Remaining Movements Unknown TBD 

            

I-64 Peninsula Widening           

I-64 Peninsula Widening to 6 Lanes - Segment 4 (Rte 199 to James City/New Kent County line) $300 82 85 25 192 

I-64 Peninsula Widening to 8 Lanes  - Segment 1 (Jefferson Ave to Exit 247/Yorktown) $500 80 85 25 190 
            

I-664 Widening/MMMBT (Bowers Hill to Hampton Coliseum) $4,000 79 95 15 189 
            

I-264 Corridor Widening and Interchange Improvements           
I-264/Independence Blvd Interchange $466 79 90 10 179 
Entire I-264 Corridor from Military Hwy to Rosemont Rd (including adding capacity between 
Independence Blvd and Rosemont Rd and interchanges along corridor) $2,400 76 85 3 164 

I-264/Military Highway Interchange $100 80 63 8 151 

I-264/Rosemont Rd Interchange $460 69 68 10 147 

I-264 Widening from Independence Blvd to Rosemont Rd $277 71 72 3 146 
            

I-64/Denbigh Interchange $350 76 95 5 176 
            

I-564/I-664 Connector (Patriots Crossing) $4,200 58 100 15 173 
            

I-64/I-464 Interchange Improvements $347 71 92 0 163 
            

US 460/58/13 Connector 8-Lane Option (Bowers Hill to US 58 Bypass) $590 62 35 13 110 
            

Route 164 Widening (I-664 to Midtown Tunnel) $195 67 29 8 104 
            

US Route 58 Corridor Unknown       TBD 

Air Terminal Interchange  
(*project eligible as candidate Round 2 ONLY IF I-564/I-664 Connector is constructed) Unknown* TBD* 

ELIGIBLE ROUND 2 CANDIDATE PROJECTS 
DRAFT SCORES – NOT IN PRIORITY ORDER 

4 

Note:  Evaluation of highlighted projects subject to change based on ongoing regional studies 
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Hampton Roads 2045 Long-Range Transportation Plan 

NEXT STEPS 

2017 

Start 
Collecting 
Candidate 
Projects 

2018 

Start 
Evaluating 
Candidate 
Projects 

2019 

Develop 
LRTP 

Revenue 
Forecast 

2020 

Fiscally-
Constrain 
Projects 

2021 

Approve 
2045 LRTP 

PROJECT SELECTION TIMELINE 

5 

I-64/I-264 
Phase 3 
Study 

Regional 
Connectors 

Study 

US 460/58/13 
Connector 

Study 

Final HRBT 
Cost 

Estimate 

$$$ 

SMART 
SCALE 

$$$ 

US 58 
Study 
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Hampton Roads 2045 Long-Range Transportation Plan 

PROPOSED RESOLUTION 
 NOW, THEREFORE, BE IT RESOLVED, that the 

Hampton Roads Transportation Planning 
Organization continues its support of the 
Regional Priority Projects fiscally-constrained in 
the region’s 2040 Long-Range Transportation 
Plan, to be funded, in whole or in part, with 
Hampton Roads Transportation Fund (HRTF) 
revenues; and 

 BE IT FURTHER RESOLVED, as part of the 
development of the 2045 Long-Range 
Transportation Plan (LRTP), the HRTPO 
supports the analyses of additional regional 
projects that meet the criteria established for 
HRTF revenues, and that all candidate projects 
not already committed will be evaluated as 
part of the development of the 2045 LRTP. 

6 
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Michael Baker International  1 
 

 

 

 

PHASE 2 – TECHNICAL ANALYSIS 

SCOPE OF WORK  
 

 

Introduction 
Phase 2 of the study will entail the technical analysis required to identify, assess, and prioritize potential 
transportation improvements to enhance connectivity between the Peninsula and the Southside of 
Hampton Roads.  Phase 2 tasks are described in the following paragraphs. 

TASK 1 – Execute Engagement Plan 

This task outlines the process for the implementation of a Public Engagement Plan developed in Phase 1 
of the Hampton Roads Regional Connectors Study (RCS). The subtasks associated with implementation 
of the Public Engagement Plan seek to inform, educate and engage stakeholders, residents, businesses, 
and travelers in the Hampton Roads Region.  Phase 2 covers the period from January 2019 through 
January 2020, a 13-month period. As such, the Public Engagement Plan will be reviewed on a quarterly 
basis to ensure alignment with the goals and objectives of the study and to address any additional 
information obtained through the engagement process. The Consultant Team will adhere to all 
applicable policies and procedures as directed by HRTPO and applicable federal guidelines covering 
MPOs and recipients of federal funds for planning purposes.    

 
Task 1.1: Task Management 
The engagement task lead will provide a task-based progress report, participate in monthly team 
meetings and bi-weekly calls as appropriate with HRTPO staff and the project management team. 
Progress reports will summarize and report the percentage complete of each task and provide the basis 
for the monthly invoice.  Progress reports will be provided to the project management team in 
acceptable format.  The engagement task leader will attend Consultant Team meetings as needed, 
including but not limited to bi-weekly engagement team meetings, internal team meetings, and 
meetings with HRPTO staff as required.   The engagement task leader will provide schedule updates to 
inform the master project schedule.  
 
Task 1.2: Engagement Plan Review 
The study engagement team will perform a quarterly review of the RCS Engagement Plan.  This review 
will include evaluation of the demographic profile, tools and tactics, metrics, stakeholder groups and key 
messages.  Any revisions will be provided to HRTPO staff in track changes for review and acceptance.  An 
electronic copy of each plan revision will be submitted.   
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Task 1.3 Implementation of Engagement Program   
 

The engagement team will conduct stakeholder outreach tasks to engage regional stakeholders as 
directed and approved by HRTPO and the Working Group. This will consist of outreach to the targeted 
stakeholders representing or living in the jurisdictions covered by HRTPO agreements.  Activities to be 
implemented by the engagement team include:  
 

Task 1.3a Study Mailing list and Comment Database 

The engagement team will create, organize, and maintain a project database and mailing list to house 
contact details for agency representatives, elected officials, civic groups, businesses, and other 
important stakeholders. The engagement team will work closely with HRTPO to develop the agency and 
locality mailing list. The list will be used to disseminate project status information such as a study 
brochure and to notify people of upcoming in-person and online engagement opportunities.  

Throughout the course of the study, the engagement team will expand and update the list by 
encouraging interested parties to refer others to the list or through mailing list signups via the study 
website.  The engagement team will utilize database software such as MailChimp to maintain the 
database.   

This database can also be used to house public meeting comments for extraction and future response 
development. The engagement team will accept all public comments submitted during public outreach 
efforts and at public meetings. This effort will include: developing a public comment section of the 
database; collecting and cataloging all correspondence sent to the study team; categorizing all 
comments for inclusion in comment analysis or reports and creating the public outreach comment table 
summary for inclusion in the Engagement Summary Report.  
 

Task 1.3b Community Briefings and Presentations 

The engagement team will schedule and attend up to 10 community nonprofit and organizations 
meetings to provide an overview of the project.  Presentations task elements will include the 
development of handouts, PowerPoint presentations, maps, and the recording of meeting minutes as 
appropriate.  A maximum of 10 presentations will be conducted in Phase 2.  

Task 1.3c Brochures, Factsheets and Handouts 

The engagement team will prepare 1 draft meeting brochure to report on key project elements, 
milestones, and recommended meeting dates. The brochure will be distributed at public meetings in 
Phase 3 and made available on the project website.  The content will include background information, 
schedule, study area maps, and other pertinent project information to support full participation by the 
public at the meetings.  In addition, the engagement team will prepare one postcard or rack card to be 
featured at community facilities. These smaller, more portable formats could highlight topics or special 
interests and could be distributed at outreach events, community facilities, and as notification tools in 
advance of public meetings.  The study team will print a maximum of 3,500 copies of the postcard or 
rack card for distribution.  
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The engagement team will develop posters, flyers and meeting presentation templates for the study.  
The team will generate up to 6 comment cards, fact sheets and/or flyers that highlight topics, promote 
events, or announce key milestones in the process. They may target specific audiences or interests or be 
oriented more generally. The fact sheets and flyers will support and supplement key messages 
throughout the process to keep the public and stakeholders informed. 

 

 

Task 1.3d Community Events and Outreach  

The engagement team will plan up to 2 informal in-person pop-up events to introduce the project and to 
obtain stakeholder perspectives on regional mobility, transportation planning, and connectivity.  The 
team will select event locations, schedule, develop event activity plans, determine required staffing, and 
review collateral material.  

In addition, the engagement team will investigate the use of ad space on ziosks in the region and a 
project informational video to be priced for HRTPO and Working Group consideration and approval.  

 

 

Task 1.4 Website Upgrades and Maintenance 

The team will develop content for use and subsequent uploading to the study website by the study 
team.    This effort includes initial content development to be reviewed and approved by the Working 
Group and HRPTO along with the development of content updates by the study team at project 
milestones and other pertinent events.  
 
Task 1.4 Prepare Website Content 

The study team will develop a creative brief for Phase 2 to orient readers to the Regional Connectors 
Study and its phases.  

As a part of Phase 2, the study website will be populated with fresh information as it becomes available, 
including analysis results, meeting dates, reports, and meeting/briefing dates. Updates and reporting 
documents such as one-pagers will be shared as they become available. Templates for these updates 
will be designed and developed as a part of this task. New content, including microsimulation of 
alternatives’ traffic operating conditions, will be integrated into the site, and new components will be 
added to the site as needed to accommodate this content. Original copywriting will be delivered as a 
part of these updates, and publication will be managed by the study team.  Regular hosting and 
maintenance of the study website will also be covered under this scope. 

A key feature of Phase 2 will be the development of an Interactive Map, which will require coordination 
to establish visual goals, data sources, and other content needs. Once designed, this map will be 
integrated into the existing study website.  
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Phase 2 will also feature a new Scenario Planning Page Template which will appear at the top-level 
navigation on the site. New copy will be developed, and technical analysis elements performed by team 
members will be uploaded. This page will be designed to feature animations and other graphical 
elements.  

As the Study gathers momentum, a plan will be created to report events on a regular schedule, and a 
post template for these events posts will be created.  

Finally, survey results will be shared in the form of a final report. Survey-generated publications will be 
added, and categories for these publication types will be created and added to the website backend.  

 

Timing: 
• 13 months  

Meetings: 
 

• 2 pop up meetings 
• 10 community briefings 
• Meetings with HRTPO staff: 4 
• Working Group Meetings: 2 
• Steering Committee Meetings: 2 

Deliverables: 
• Study mailing list (electronic format) 
• Comment database (electronic format) 
• Meeting notes for stakeholder meetings 
• Brochures, fact sheets, and handouts and comment sheets for public facing activities and 

meetings 
• Public Engagement Summary  
• Website deliverables 

 

TASK 2 – Development of Preliminary Alternatives 

The intent of this task is to develop preliminary alternatives to a sufficient level of detail to enable 
construction, right-of-way, and utility relocation planning-level costs to be developed, as well as to be 
able to determine each alternative’s potential to be permitted and constructed.  Permitability and 
constructability are two criteria that will be used to help screen the preliminary alternatives down to 
candidate alternatives.  More information on that screening is provided in Task 3.2. 

It is assumed that a maximum of ten (10) preliminary alternatives will be developed.  They will include 
the five (5) corridors not programmed for funding in the HRCS SEIS which are: 

• I-664 
• I-664 Connector 
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• I-564 Connector 
• VA 164 
• VA 164 Connector 

In addition to these five preliminary alternatives, an additional five (5) alternatives will be developed as 
a result of suggestions made at stakeholder interviews and comments received during other project 
engagement activities.  

To the greatest extent possible, the Consultant team will use existing information available for the 
conceptual design of the alternatives, which includes: typical cross sections, alignments for roadways on 
new location, and geometric configurations of connection points to existing roadways. 

The Consultant team will develop alternatives at a conceptual level in MicroStation format utilizing 
aerial photography and available GIS data.  Elements of the conceptual development of the alternatives 
will include the following subtasks. 
 
Based on Corps of Engineers input, the Corps will offer comments during the development of the 
alternatives, but the alternatives development should follow a step-wise process.   Milestones in the 
development process may include the following steps: 

• Defining a project purpose and need 
• Developing a scoping and methodology for alternatives analysis 
• Documenting the alternatives analysis, including the practicability of the different alternatives 
• Developing the preferred alternative 

 

Task 2.1: Develop Geometry of Preliminary Alternatives 
 

Task 2.1a Design Criteria 
Engineering design criteria for the Preliminary Alternatives will be established based on VDOT and 
AASHTO standards for the design speed and type of facility.  Alignments will be developed to minimize 
known environmental impacts, minimize the need for right-of-way, minimize costs, and accommodate 
forecast traffic volumes. Horizontal alignments and vertical profiles will follow existing geometry where 
existing roadways are being widened.  The beginning and ending stations of the alignments will be 
tabulated as well as proposed curve data.   

 
The design of the alternatives will also include traffic analyses of connection points to existing facilities.  
These analyses will be undertaken to ensure that the design can adequately accommodate projected 
traffic volumes.  The traffic analyses will be limited to Highway Capacity Manual (HCM) methodologies 
for merge, diverge, and weave sections on freeways and capacity analyses for arterial intersections.  
They will not include micro-simulation analyses (these will only be performed on the Candidate 
Alternatives). 

 
Task 2.1b Typical sections and cross-sections 
Typical sections for each alternative will be developed to meet VDOT and AASHTO requirements. 
Materials will match existing facilities (concrete or asphalt pavement).  A description of the proposed 
pavement design will be developed, including proposed pavement depths for construction cost 
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development.  New facilities will be assumed to be asphalt pavement, unless otherwise directed.    
Cross-sections will be developed at 500’ intervals for the purposes of developing earthwork quantities.   
Additional cross-sections will be developed at critical locations to assist in determining tie-in points and 
environmental and right-of-way impacts.  

 

Task 2.2: Hydraulics and Hydrology 
 
Conceptual analysis will be performed for major drainage structures (Q100 > 500 cfs), to determine 
feasibility and cost impacts.   A description of floodplain impacts will be included where there is 
proposed encroachment on a floodplain.  Roadway drainage will generally be assumed to be an open 
system (ditches).  Where bridge structures, roadway barriers, sound walls, or retaining walls are 
required, closed drainage systems (inlets and pipes) will be assumed.  These areas and approximate 
limits will be determined as part of the alternative development.  Stormwater management will be 
estimated based on pollutant loading calculations for new impervious area.  Approximate sizing of 
Stormwater management facilities to mitigate increases in Stormwater runoff will be performed based 
on “rule of thumb” estimates, but no design will be performed.     
 

Task 2.3: Structures  
Any new, widened, or reconstructed structures will be described.  The approximate size and location of 
proposed bridge work will be developed at a conceptual level.  The location, limits, and height of 
retaining walls and sound walls will also be developed at a conceptual level.  
 

Task 2.4: Utilities and Railroad Crossings 
Any major overhead utilities (such as electrical transmission lines, and transformer stations) will be 
identified, and the impact of any conflicts will be discussed.  Any railroad crossings within the proposed 
roadway improvements will be identified and impacts described.   
 
The conceptual plans will be turned into graphics for inclusion into the study report.  
 

Task 2.5: Planning Cost Estimates 
A planning level cost estimate (present year costs) will be developed for each preliminary alternative 
based on the conceptual designs and potential mitigation estimates.  Quantities for major items such as 
roadway pavement, earthwork, drainage structures, bridges and walls will be based on the conceptual 
plans.  The quantities will be multiplied by the average unit costs for the Hampton Roads District to 
arrive at the construction cost for these items.  The cost of the remaining disciplines will be based on 
allowances or lump sum costs as follows: 
 

• Mobilization 
o Mobilization will be presented as a lump sum cost based on a percentage of 

construction cost.  
• Traffic Control & Maintenance of Traffic (MOT) 

o Ground Mounted signs will be estimated on a “per mile” basis 
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o A planning level estimate will be prepared for ITS systems on all limited-access 
roadways.  The ITS system will be presented as a lump sum amount.  

o Traffic MOT will be based on a percentage of the total construction cost of the project, 
typically 4-5% of construction cost.   

o Lighting will be based on a “per mile” basis where applicable.  
• Stormwater Management, E&S and Wetlands 

o It will be assumed that Nutrient Credits will be purchased for approximately 25% of the 
increased pollutant load  

o Plantings for constructed wetlands or bioretention facilities will be based on a lump sum 
cost based on VDOT District averages.   

o The presence of wetlands and streams will be based on publicly available wetland 
inventories (NWI) and topographic maps and coordinated with the work described in 
Task 3.2.  The impacts will be based on limits or disturbance.  Wetland mitigation costs 
will be based on a per acre cost; stream impacts will be based on a linear foot cost.   

o Erosion & Sediment Control (E&SC) costs will be presented as a lump sum cost.   
• Preliminary Engineering (Design) costs will be based on a percentage of the total construction 

cost of the project.  
• Right-of-Way estimated costs will be determined by categorizing the property (residential vs. 

commercial), quantifying the right-of-way taking and applying per acreage costs for partial 
takes.  Total takes will include relocation costs where applicable.  Unit costs for right-of-way and 
relocation costs will be based on VDOT unit costs for the Hampton Roads District.  

• Utility Protection and Relocation costs will be based on observations of above ground features, 
and record research. Utilities will be aggregated by type (water, sewer, power, gas, 
communication) and assigned to a range of sizes.   An allowance will be made for smaller 
utilities/distribution lines.  Larger utilities/transmission lines will be based on a linear footage 
basis.  

• Railroad crossings – A cost for railway flaggers and watchperson service will be estimated for 
proposed railroad crossings.  The cost will be presented as a lump sum cost.  

 

For any ferry service alternative, a planning level estimate will be prepared for the capital costs and 
operating costs of ferry service.  This estimate will be based on a life cycle cost analysis. The length 
of the period used for life cycle analysis will be determined in conjunction with the HRTPO, prior to 
development.  The design ferry vehicle will be the Pocahontas which is the largest ferry vehicle on 
VDOT’s Jamestown-Scotland ferry route and can carry tractor trailers up to 56,000 pounds.   Capital 
costs will be developed for major items, with allowances for smaller, aggregated items.  Major 
capital costs will include the cost of ferries and ferry infrastructure, including the cost of docks and 
bulkheads, approach roadways/parking lots, right-of-way and support buildings with 
communications and other utilities.  Operating costs will include ferry and support staff, and O&M 
costs for the ferries and supporting infrastructure.   

 

Timing: 
• 10 months  

Meetings: 
• Meetings with HRTPO staff: 0 
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• Working Group Meetings: 1 
• Steering Committee Meetings: 1 
• Other/Stakeholder Meetings: 0 

Deliverables: 
• Roadway typical sections 
• Roadway alignment plans 
• Cost estimates 

 

 

TASK 3 – Determination of Candidate Alternatives (Screen 1) 

Evaluation criteria will be determined for use in screening the Preliminary Alternatives down to 
Candidate Alternatives.  The criteria will include, but not be limited to: 

• Congestion relief  
• Permitability  
• Constructability  

The intent of this initial screening is twofold.  First, it will eliminate from consideration any alternative 
whose permitability is questionable.  Second, it will eliminate any alternative that does not compare 
favorably to the other alternatives in these criteria.  An alternative matrix will be prepared to illustrate 
the characteristics of each Preliminary Alternative and to facilitate comparison between them.  

Task 3.1 Conduct Congestion Relief Assessments 
Congestion relief performance measures are to be determined through interaction with the Working 
Group and HRTPO staff, but could include: 

• Percent reduction of Average Annual Daily Traffic (AADT) and delay on existing Hampton Roads 
crossings (Hampton Road Bridge Tunnel, Monitor Merrimac Memorial Bridge Tunnel, and the 
James River Bridge) 

• Percent reduction in Average Daily Vehicle Miles Traveled (VMT) 

The comparison of these measures is part of the screening of the Preliminary Alternatives.  In this task, 
the Consultant Team will run each alternative using the travel demand model for the 2045 Baseline 
future and organize the outputs based on the approved performance measures characterizing 
congestion relief. 

Task 3.2:  Conduct Permitability Assessments 
Overview 

The purpose of this task is to evaluate the regulatory permitability of preliminary alternatives.  All 
regulatory permitability evaluations will be conducted by reviewing Federal, State, and Local regulatory 
requirements in conjunction with existing environmental conditions. The study team will determine 
potential regulatory fatal flaws as well as develop a prioritization tool for the analyzed alternatives.   
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The Consultant Team understands that the Corps will not permit an alternative that would obstruct or 
restrict navigation to the Craney Island Dredged Material Management Area (CIDMMA), or that would 
otherwise impair the Corps' ability to maintain and operate the CIDMMA. Likewise, the Corps will have 
to assess the impact of the different alternatives on the federally authorized Norfolk Harbor and 
Channel Federal Navigation Project and coordinate with maritime stakeholders on the impacts of those 
alternatives. 

 

Task 3.2a. Data Collection Review 

The focus of this task will be to review and analyze environmental (natural and cultural resources) data 
created to develop the regional mapping, with the goal of establishing a unified dataset for GIS based 
environmental alternatives review.  The regional mapping and environmental overlays will define where 
sensitive natural and cultural resources are located to determine if preliminary alternatives can avoid 
and /or minimize impacts as part of the risk analysis.  In addition, should resources not be able to be 
avoided and/or minimized, mitigation concepts will be evaluated as part of the analysis.  This 
information will form the basis for regulatory permitability evaluations as part of the alternatives 
analysis. The data will be evaluated to provide regional leaders and analysts with accurate information 
from which to make strong, technically-supported decisions regarding regulatory viability.  

 
 
 
Task 3.2b: Develop permitability requirements and evaluation parameters 
In this task, a set of evaluation parameters will be developed to evaluate environmental and regulatory 
viability of the alternatives.  Each evaluation parameter will relate to the targeted environmental 
resources and potential impacts in conjunction with Federal, State, and Local laws and regulations to 
create a framework for risk analysis, fatal flaw analysis, and alternative prioritization.  

In addition, this task will establish a series of regulatory permitability factors that will be used to 
measure how each alternative contributes to the direct and indirect environmental impacts to ensure 
there is not a negative environmental impact to the resources of the region.  The factors will serve as 
the measures of effectiveness against which to test each alternative.  A matrix will be developed that 
aligns each metric according to an established objective for the region.  

A key aspect of the evaluation parameters that will be explored in this task will be integration with 
HRTPO’s Project Prioritization Tool to ensure compatibility between measures that are used in this 
project with measures used by the HRTPO in their transportation planning and programming efforts. 

The final performance measures will be vetted with the Working Group and HRTPO staff, and as needed, 
will be reviewed with the Steering Committee.  The result will be a consensus on the methods and 
metrics that will be used to gauge success in the regulatory evaluation of each of the alternatives. 

Task 3.2c: Evaluate Preliminary Alternatives 
The next step in the regulatory permitability analysis is to evaluate environmental factors in conjunction 
with the design and construction factors.  The goal of this task is to assemble and evaluate the 

Attachment 7a



Michael Baker International  10 
 

performance measures for each Scenario based on land use/environmental metrics, design alternatives, 
and reasonable constructability.  This is a key step in understanding the comprehensive environmental 
impacts of each alternative.  

All regulatory permitability parameters and evaluations will be conducted by reviewing Federal, State, 
and Local regulatory requirements in conjunction with existing environmental conditions. This 
information will be used to determine potential regulatory fatal flaws as well as develop a prioritization 
tool for the analyzed alternatives.   

Task 3.2d: GIS based environmental alternatives review to identify risk factors for permitability and 
fatal flaw analysis 
At this point in the process, all the environmental conditions and regulatory drivers will have been 
assembled to allow the alternative evaluation process to begin.  The purpose of this evaluation will be: 

1. Establish the interaction between design and constructability requirements with existing 
environmental conditions 

2. Evaluate potential high level direct and indirect environmental impacts for each alternative 
3. Evaluate potential regulatory fatal flaws 
4. Create a framework for comparison to establish a prioritization of alternatives 

 

Task 3.3:  Conduct Constructability Assessments 
Constructability assessments will consist of a cost/benefit (C/B) analysis using the planning level cost 
estimates prepared in Task 2.5 and costs associated with mitigation measures identified in the 
permitability assessment.  The benefit criteria will be determined as part of the Scenario Planning Task 
4.3 – Defining Measures of Success.   A threshold for an acceptable C/B ratio will be determined through 
interaction with the Working Group and HRTPO staff and subsequently used as a determinant in the 
screening of the Preliminary Alternatives.  

 

Timing: 
• 9 months  

Meetings:   
• Meetings with HRTPO staff: 1 
• Working Group Meetings: 1 
• Steering Committee Meetings: 1 
• Other/Stakeholder Meetings: 0 

Deliverables: 
• Alternative Matrix 
• Memo Summarizing Environmental Drivers and Parameters for Evaluation 
• Memo Summarizing Environmental Data and Regulatory Permit Review 
• Presentation materials, posters and slide decks of Deliverables for public outreach process 
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TASK 4 – Conduct Alternatives Analysis via Scenario Planning 

The Regional Connectors Study (RCS) Regional Scenario Planning process will provide insight to 
decisionmakers regarding the need for and the benefits of alternative transportation investments 
considering potential alternative future trends.  The Scenario Planning process will consider a baseline 
2045 scenario and three alternative 2045 scenarios that present plausible futures with respect to 
economic, demographic and technology drivers. The scenario analysis will link alternative future 
economic and demographic trends with land use, and the resulting socioeconomic forecasts will be 
tested with the regional travel demand model to understand the impacts to transportation and other 
performance measures. The scenario outcomes will provide a series of benchmarks against which to test 
the resilience of different transportation investments.  The purpose of the scenario planning process is 
to identify those transportation investments and projects that fare best in the analysis - that provide the 
most cumulative benefit to the region regardless of which alternative future scenario is tested.  This will 
be done by testing each of the Preliminary Alternatives against each scenario to gauge how robust each 
investment is with respect to the range of possible futures. 

Throughout the RCS Regional Scenario Planning process, the RCS Working Group will work closely with 
HRTPO staff and the Consultant team to provide guidance, affirm scenarios, select drivers and 
performance measures, and evaluate interim and final results. The RCS Steering Committee that is 
overseeing the overall RCS process will also be updated on the progress on the Regional Scenario 
Planning effort and will receive the results of the scenario testing of Candidate Alternatives for 
evaluation and consideration in the overall RCS process. The results will also be shared with the public to 
provide input as part of the final assessment of investment and policy insights in the study. 

The economic modeling tasks require model access and data license charges that are detailed in 
Appendix A. 

Task 4.1:  Building the Base Data, Models, and Scenarios 
Overview 

The purpose of this task is to build a series of datasets and maps that will be used as the basis for the 
Scenario Planning effort.  It will require close coordination with technical staff from the HRTPO and 
effective communication with the Working Group to ensure that each step is documented and vetted, 
particularly because the data gathered in this task will be the foundation for all the scenario and 
modeling work in the following months. 

The conversion of substantial amounts of data into useful information is a significant challenge that 
requires clear and concise data analysis and synthesis. The Consultant Team’s planning process will be 
built upon developing an accurate, living library through assembling the compiled data into an organized 
structure and accessible formats, and by analyzing the data in a coordinated, comprehensive manner.  
The data collected and used in this study will be updated to provide regional leaders and analysts with 
accurate information from which to make strong, technically-supported decisions.  

Task 4.1a. Kick Off and Data Collection 

The focus of this task will be to review and analyze available data (much of it collected in Phase 1), with 
the goal of establishing a unified dataset for analysis of future scenarios, as well as to enable a 

Attachment 7a



Michael Baker International  12 
 

foundational “benchmarking” of the core indicators of success in the Region.  In addition, in this task we 
will hold a kick off meeting with the Working Group to guide the start of the technical and analytic 
process. 

Task 4.1b: Build GIS Base for Scenario Planning 

In this task, the Consultant Team will build a layered base, using GIS data, of the entire region to be used 
as the platform for spatial allocations in the Scenario Planning model.  The initial data we anticipate 
assembling (some of which has been collected in Phase 1) includes information on demographics, 
housing, transportation, environment, infrastructure, governance, employment, education, finance and 
a host of other measures.  In addition, we will organize this data in spatial terms, as layers on the 
regional GIS base map for future analysis. 

A key step in building this base will be the determination of the scale of the “grid” to be used as the 
surface for the analysis of the region.  There are several options for this grid, based on how the region is 
broken down into modules for different analytic purposes.  These include: 

• The TAZs used in the Regional Model 
• Census Block Groups  
• Existing parcel data 
• An overlay grid of equal squares sometimes used for analysis purposes – usually ranging from 

30x30 meter squares to 40-acre squares. 

The type of grid used for the land use allocations will be determined once all the data is assembled to 
see which scale of grid is most conducive to data collection and analysis.  In all cases, however, 
regardless of the primary grid chosen for analysis purposes, all data will of necessity be translated to the 
TAZ geography ultimately for use in the Travel Demand Model. 

 

Task 4.1c: Build Place Types 

The land use allocation aspect of the Scenario Planning process will be conducted through a “Place type” 
approach.  This involves converting the existing and future land use data categories in the region into a 
series of typical community or “place” types, with names such as residential suburban community, 
agricultural community or high-density mixed-use community with a commercial or residential focus.  
These Place types will be used both to profile the existing land use pattern in the region and to construct 
each of the future land use scenarios. 

The process of building a set of Place types will involve several steps, including: 

• Profiling existing and future land use types in the region to develop a unified set of Place types 
that describe regional development patterns 

• Developing quantitative summaries of each Place type that summarize land uses, developed 
areas, and environmental data for each 

• Developing summary 3-D visualizations of each Place type, to clearly explain them to 
stakeholders and the public 
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Available HRTPO datasets of existing and future land uses will be used as the basis for the Place types, 
and they will be checked against air photos and parcel data from sample locations in the Region to 
calibrate the Place types to existing conditions. 

Task 4.1d: Build “Virtual Present” Map of the Region 

The Virtual Present map is a picture of where development is currently located in the Region. Building 
the Virtual Present involves allocating the Place types onto the GIS base map of the region to match the 
existing pattern of development and land uses on the ground today.  The existing parcel-based land use 
data from HRTPO will be used for this, but where there are any potential gaps in the parcel dataset, we 
can use National Land Cover data to fill in the missing areas.  The output will be a GIS map of the Region 
that converts the existing land uses to Place types, with resulting data derived from the Place types 
about land use, environmental features, accessibility and transportation characteristics. 

Task 4.1e: Land Suitability Analysis 

The Land Suitability Analysis is a necessary step to build future scenarios and land use allocations.  To be 
able to allocate new development based on growth scenarios, it is necessary to understand which lands 
are suitable for development from a regulatory, environmental and existing conditions standpoint.  In 
this task, a series of new data layers will be added to the Regional GIS base that describe the suitability 
of the land for development or redevelopment based on: 

• Federal, state or local government-owned lands 
• Environmental constraints 
• Utilities, infrastructure and easements 
• Zoning and other regulatory constraints 
• Flood and inundation zones 
• Value of land and improvements (if parcel level data is available in GIS) 
• Other constraints or factors influencing development potential 

Together, the Virtual Present map and the Land Suitability Analysis overlays will define where new 
growth is both feasible and (to some extent) likely to occur.  This information will form the basis for 
allocating future growth for the land use portion of the scenario development process. 

Task 4.1f: Calibrate “Virtual Present” to TAZ control totals 

An important aspect of this process will be to calibrate the allocations of land use to the control totals 
for socioeconomic data in the Travel Demand Model for each TAZ. This task will involve modifying the 
Place type allocation in the Virtual Present so that the population and industry employment totals 
match the controls in each TAZ according to the Travel Demand Model.  This will ensure that the Virtual 
Present map exactly matches the spatial distribution of population and employment data that is used in 
the Travel Demand Model so that the Scenario Planning model and the Travel Demand Model are in 
synch.  This will also highlight any significant differences between the 2015 land use data and the 
socioeconomic data in the Travel Demand Model. 

Task 4.1g: Review Data on Economic Conditions and Trends 
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To support later development of economic “drivers” for use in scenario planning, the Consultant Team 
must first develop a baseline understanding of current economic conditions as well as key trends and 
drivers of future economic conditions. To this end, the Consultant Team will review HRTPO’s 2015 
profile of socioeconomic data and its 2045 regional socioeconomic forecasts, developed with the use of 
the Regional Economic Models Inc. (REMI). HRTPO will provide the Consultant Team with 
methodological documentation.  

The Consultant Team will review and document trends and forecasts of several critical socio-economic 
and demographic variables, including employment by sector, population, population by age, 
households, household size, labor force participation, and migration by county. The Consultant Team 
will discuss the forecast process and results with the Chief Economist of HRPDC, as needed. To support 
interpretation of these forecasts, they will be benchmarked against other sources of information, such 
as Federal and State data, as well as proprietary sources such as Moody’s Economy.com. The Consultant 
Team will further outline and discuss the transportation implications of the socio-economic and 
demographic changes identified, as well as the key underlying assumptions within the REMI model or 
other parts of the forecasting process that drive outcomes. The Consultant Team will review embedded 
assumptions related to the types of economic drivers that will subsequently define alternative scenarios, 
to ensure divergent futures can be correctly “pivoted” from the baseline forecast, and to identify any 
key sources of uncertainty. 

In addition to the broad regional review, the Consultant Team will conduct a specific review of expected 
trends at Port of Virginia facilities. This will include a review of port demand forecasts contained in the 
travel model and documented in PoV’s 2065 master plan and a meeting with PoV staff. This review will 
ensure alignment between the travel model and the port’s expectation and will support the option for 
integrating shifts in port activity (including mode shifts) as potential scenario drivers later in the process. 

Task 4.1h: Identification of Economic Opportunities 

In this task, the Consultant Team will review available information on identified economic development 
opportunities within the region that may affect spatial and industry patterns of long-term regional 
growth. This is expected to include a review of information collected by HRTPO regarding potential large 
parcel economic development sites, as well as discussions with staff concerning the way in which these 
sites are treated in the TPO’s future forecasting process. In addition, the Consultant Team will review 
the Hampton Roads Economic Development Alliance report that identified competitive industries that 
could drive additional regional growth including advanced manufacturing & logistics, shared services 
(e.g. ADP), and IT. The Consultant Team will also review HRPDC’s most recent Regional Economic 
Development Strategy (REDS) and Regional Benchmarking Study and will hold 1-2 stakeholder meetings 
with regional economic development experts.  This information will provide a basis for defining 
potential scenario economic drivers that are specific to the Hampton Roads Region, with attention given 
to different potential economic diversification futures. 

Task 4.1i: Economic and Financial Implications of Alternative Development/Industry Mix 

The Consultant Team will conduct an initial review of data and tools available to connect alternative 
development (by Place type or industry) and transportation scenarios to likely economic and financial 
outcomes. This preliminary research will help parameterize the range of economic performance 
measure options available, to be further refined in Task 3. At a minimum, this will involve coordinating 
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with TPO staff regarding options to use the TREDIS economic modeling system with or without REMI. 
TREDIS’s modular framework enables economic impact evaluation either with the built-in Regional 
Dynamics economic model, or through integration with REMI. As part of this TREDIS review, the 
Consultant Team will coordinate with TPO staff regarding freight data options that enable the 
connection of commodity movements to economic activity and impacts. The vFreight county-to-county 
trade flow database will be the default option. However, should the TPO have access to new Transearch 
data via VDOT, this option can be considered as well. 

The Consultant Team will also review data on average square feet per employee and development value 
per square foot by different development types. This can support definition of scenarios in both 
development and employment terms. In addition, the economic Consultant Team will conduct a scan of 
available research on the relationship between public sector infrastructure costs and development 
typologies, as a potential variable of interest. 

Task 4.1j: Review Data Describing Regional Travel Behavior 

The Consultant Team will assess the data underlying the updated (2015/2045) HRTPO travel model for 
its adequacy in sustaining the performance of the model and for use in developing the identified 
potential model enhancements and extensions.  The Consultant Team’s data assessment will [a] identify 
shortcomings, if any, of existing data, [b] prioritize needed data collection, and [c] describe alternative 
data collection methods for cost-efficiently updating the underlying model data. The Consultant Team 
will prepare a preliminary cost estimate and schedule for acquiring any needed data.  The assessment 
will include a review of any available information including previous studies, surveys, and reports 
characterizing personal and commercial travel behavior in the region. 

Because of the model evaluation completed in Phase I of this Study, there were several recommended 
actions based on acquiring GPS origin-destination data: 

• Evaluate travel patterns associated with major facilities and harbor crossings.  With respect to 
this study, it will be particularly important to understand and have the model represent well the 
travel markets that use the Harbor crossings. 

• Evaluate and update external travel (XX, XI, IX) with respect to the region. 
• Assess need for special generator representation.  Determine travel patterns associated with the 

ports and any other major freight traffic generators in the region. 

This review will include any data collection and analysis documented because of the ongoing HRTPO 
model modifications by VDOT to not duplicate efforts. 

Task 4.1k: Evaluate Updated Regional Travel Demand Model 

HRTPO model modifications are currently underway by VDOT and its consultants, including a base year 
update to Year 2015 - accommodating HRTPO’s long range planning process.  The Consultant Team is 
actively coordinating with VDOT and their consultants to incorporate recommendations deemed critical 
to this study for this model update.  Once the model update is complete, the Consultant Team will 
conduct an evaluation of the updated model targeted to the application of the model for use in the RCS. 

The Consultant Team will review available documentation describing the updated HRTPO model and 
associated performance.  The review will include an examination of currently available base and future 
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year model sets reflecting the updates, and the Consultant Team will execute the model set(s), 
mechanically verifying results and the implementation of updates as described in the documentation, as 
well as model performance, as needed to conduct a study-focused validation to ensure the model well 
represents the travel markets that use the Harbor crossings.  

The Consultant Team will review and summarize the current model structure, modeling procedures, 
software, hardware, run scripts, and data flows. The Consultant Team will also review various model 
parameters, including vehicle and truck trip generation rates.  Based on its review, the Consultant Team 
will describe the types of analysis that the model process is currently capable of supporting.   If 
necessary, in concert with feedback from HRTPO staff, the Consultant Team will identify potential 
enhancements and extensions to the modeling process that will broaden and/or integrate the model’s 
analysis capabilities to address study needs. The list of potential model enhancements will be prioritized 
by the Consultant Team. The Consultant Team will outline the steps and actions needed to implement 
each enhancement.   

This review may recommend further modification and testing of the model sets and will produce a list of 
recommended enhancements for implementation.  The Consultant Team will summarize review findings 
and recommendations in a technical memorandum.  After allowing HRTPO sufficient time to review the 
draft recommendations, two Consultant Team members will meet with HRTPO staff at the HRTPO office 
to discuss and finalize any necessary model modifications. 

Timing: 
• 3+ months (note that the 2045 regional travel demand model will need to be available for some 

parts of Task 4.1) 

Meetings: 
• Meetings with HRTPO staff: 3 
• Working Group Meetings: 3 
• Steering Committee Meetings: 0 
• Other/Stakeholder Meetings: 3-4 

Deliverables: 
• Scenario Planning Methodology White Paper 
• Memo Summarizing Economic Trends and Opportunities  
• Memo Summarizing Travel Behavior Data Review 
• Memo Summarizing Travel Demand Model Evaluation 
• GIS Base for Scenario Planning Model 
• Place type Dataset 
• 3-D Visualizations of Place types 
• Virtual Present GIS Mapping 
• Land Suitability GIS Mapping 
• TAZ Calibration of Place types 
• Presentation materials, posters and slide decks of Deliverables for public outreach process 

Task 4.2. Defining Alternative Future Scenarios 
Overview 
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This task is a crucial one in the overall process as it defines the set of alternative future scenarios that 
will be the basis for all the subsequent analysis and modeling in the project.  There are two broad 
aspects to defining alternative scenarios.  One is the engagement aspect and the other is the technical 
aspect.  Each one is outlined below separately but, these two aspects will need to work together, with 
each major technical milestone having full input and vetting from the HRTPO staff, the Working Group 
and the Steering Committee. 

It is assumed that there will be up to three Alternative Future Scenarios, in addition to the 2045 Baseline 
Scenario described in Task 5 below.  As discussed in Phase 1 of this project, the 2045 Baseline Scenario is 
assumed to be HRTPO’s 2045 forecast that is being finalized for the Travel Demand Model.  The 
Alternative Future Scenarios will assume a level of growth that is in addition to the 2045 baseline growth 
in the model. 

Task 4.2a: Identify Framework Scenarios  

In this task, the Consultant Team will collaborate with the Working Group to define and affirm up to 
three draft “framework” scenarios.  The Framework Scenarios will be simplified narrative descriptions of 
each scenario in plain language that describe the storyline for each alternative future.  Through a series 
of work sessions with HRTPO staff and the Working Group, a set of draft frameworks will be developed, 
each of which profiles a different economic and growth future for the region.  Some work has been done 
on this already in the region and the Consultant Team will be mindful not to reinvent the wheel but start 
with whatever has already been vetted with stakeholders to date.  

Task 4.2b: Affirm Framework Scenarios 

In this task, the Consultant Team will involve the Working Group and Steering Committee in a process of 
vetting and affirming the Framework Scenarios.  Various techniques may be used to build consensus and 
affirmation in this task, including: 

• Website questionnaires and interactive surveys (if broader exposure/input is desired) 
• Focus group sessions with stakeholder groups  
• Work sessions with the Working Group and Steering Committee 

The result will be consensus on the part of the Working Group and Steering Committee on the three 
Alternative Future Scenarios that will go forward in this project, described in basic framework terms, 
without any quantitative analysis at this stage in the process. 

Task 4.2c: Define Draft Drivers  

Once the Framework Scenarios have been defined and vetted, the Consultant Team will use its research 
and technical expertise to propose a set of draft Drivers that will be used to develop the future 
scenarios.  These drivers will be major change parameters in basic categories such as: 

1. Demographics and location choice 
2. Economy 
3. Technology 

Each category will have a set of quantitative drivers associated with it that will be used to construct the 
alternative future scenarios.  Examples of the quantitative aspects of the drivers include things like: 
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• Population change by age cohort  
• Place type location preference by age cohort 
• Employment change by industry 
• Adoption rate of transportation technology by Place type and/or age cohort 

 

Drivers can sometimes be paired or interrelated to identify a potential outcome of interest. As an 
example, an increase in the number of workers with a college degree could be a driver of growth in 
knowledge-intensive industry sectors. Similarly, trends towards e-commerce can yield changes in the 
composition of truck trips and mileage on the transportation system.  

The result of this task will be a set of Draft Drivers that can each be quantified and serve as model inputs 
for constructing the quantitative aspect of each of the future scenarios. 

Task 4.2d: Define Scenario Socioeconomic Control Totals and Aggregate Spatial Assumptions 

The Consultant Team will use the Drivers and the Framework Scenarios to create a set of socioeconomic 
control totals and aggregate spatial assumptions for each future scenario.  The control totals will set the 
future levels of population and employment by industry for each scenario. Aggregate spatial 
assumptions will describe the decision-rules for spatial allocation of employment and population and 
will be developed by relating economic drivers to some combination of (a) Place types, (b) Specific major 
development sites, and (c) Existing clustering dynamics of industries within the region. 

Once we identify drivers for each scenario, we will scan the academic literature and regional information 
collected in Task 1 to understand how each is related to changes in employment, population, and the 
spatial distribution of activity. This means that if the selected driver is, for example, level of educational 
attainment, we will use existing research to estimate the expected increase in regional employment 
associated with a certain change in the number of workers with a college degree. Similarly, a driver of 
reduced military spending would result in targeted decreases in the defense sector at military sites in 
the region. A successful diversification scenario might then also add employment to identified 
competitive industries, with spatial assumptions derived from the literature or based on existing 
clustering dynamics. Adjustments like these are what will differentiate the baseline scenario from a set 
of alternative scenarios. 

This task will involve close coordination with technical staff to ensure that each scenario’s control totals 
are realistic, plausible and fit within the storyline of each Framework Scenario defined in task 2a above. 
We will also fine-tune the scenario drivers if we find that the anticipated effects of different drivers 
within the same scenario may have opposite effects, thereby diluting the overall impact of the scenario. 

For the purpose of having apples-to-apples comparisons among scenarios, our starting assumption is 
that all three Alternative Future Scenarios will have the same overall regional control total for 
population and employment, although the spatial distribution and type of employment will vary for each 
scenario.  However, this will need to be affirmed with staff and we are flexible if the staff’s desire is to 
use different control totals for the scenarios, as long as the implications of this for the scenario analysis 
are clear for all. 

Task 4.2e: Define Scenario Changes in Travel Behavior/System Performance 
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Changes in travel behavior are dictated by the nature and spatial allocation of activity, changes in 
perceived and actual costs of travel, availability of personal transportation modes, freight modal 
preferences associated with industry mix, and the efficiency of the transportation infrastructure in 
accommodating demand.  Once we identify drivers for each scenario, we will scan the academic 
literature and regional information collected in Task 1 to understand how each is related to changes in 
all independent variables affecting travel behavior.  The Regional Travel Demand Model, in conjunction 
with appropriate input data and parameter adjustments, will account for these behavior changes.  With 
respect to drivers such as demographics and the economy, socio-economic data inputs to the travel 
model will reflect changes to travel behavior.  Advances in technology such as ITS and 
connected/autonomous vehicles (C-AVs) will also impact the spatial allocation of land use.  Technology 
will induce travel behavior changes that will depend on scenario assumptions regarding: 

• market penetration of these technologies  
• level of auto ownership (affects number of privately owned vs. shared C-AVs, zero occupant 

vehicle (ZOV) trips and other factors/behaviors related to mode share) 
• parking location 
• traveler values-of-time (and their effect on average trip lengths) 
• trip rates (reflecting induced demand and mobility by seniors, children, and disabled) 
• effective capacity of roadway infrastructure (due to platooning, higher density traffic flows) 

Some of these variables will vary by Place type or other driver such as age cohort, facilitating assessment 
of the relationships between land use allocation and transportation performance. This task will involve 
close coordination with technical staff to ensure that each scenario’s assumptions are realistic, plausible 
and fit within the storyline of each Framework Scenario defined in Task 2a. above. 

Task 4.2f: Affirm Drivers and Scenario Parameters 

In this task, the Consultant Team will use a similar process as in Task 4.2b, above, to reconnect with the 
advisory groups to affirm each Scenario again in a quantified format with control totals, aggregate 
spatial assumptions, and changes in travel behavior for each. The result will be a consensus on the total 
amount and types of growth that each scenario will analyze in the subsequent tasks, as well as high-level 
parameters governing spatial distribution across the region and changes in travel behavior that will 
subsequently be reflected in the travel model. 

Timing: 
• 2-3 months 

Meetings: 
• Meetings with HRTPO staff: 2 
• Working Group Meetings: 2 
• Steering Committee Meetings: 1-2 
• Other/Stakeholder Meetings: 2 

Deliverables: 
• Tech Memo on Framework Scenarios 
• Infographics and Visualizations of Framework Scenarios 
• Tech Memo on Drivers 
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• Tech Memo on Control Totals, Aggregate Spatial Assumptions, and Travel Parameters 

Task 4.3:  Defining Measures of Success 
Overview 

This task will establish a series of economic, land use and transportation factors that will be used to 
measure how each scenario contributes to a successful future for the Hampton Roads region.  The 
factors will serve as the measures of effectiveness against which to test the overall regional impact of 
each scenario.  It is anticipated that there will be numerous measures, but they will be grouped 
according to broad goals and objectives derived from the LRTP and RCS planning processes. Alignment 
with the HRTPO Project Prioritization Tool measures is also a priority. A matrix will be developed that 
aligns each metric according to an established objective for the region. The example below is purely for 
illustration and the objectives and metrics will be developed in coordination with staff and Working 
Group and relate to the overall vision for the region: 

 

OBJECTIVE MEASURE METRIC DATA SOURCE 

Improve Regional 
Accessibility 

Labor market access 
Population within a 40-
minute travel time of 
employment centers 

Travel demand model 
(population and travel time 
skims) 

Job accessibility of low-
income residents 

Jobs accessible within a 40-
minute travel time 

Travel demand model 
(population and travel time 
skims) and/or network-
based accessibility measure 

Preserve the 
environment and 

enhance resiliency 

Resilient development 
patterns 

Square feet of development 
in non-flood-prone areas 

Land use allocation model 
and GIS data on flood-
resilient areas 

Impact on unprotected 
natural areas or green 
infrastructure 

Location of sensitive but 
unprotected natural areas; 
developed, or development 
near (1/4 mile). 

A composite of natural 
features, development 
footprints 

Enhance economic 
vitality 

Cost of congestion Monetized reliability costs 
borne by travelers 

TREDIS and travel demand 
model to analyze VMT/ VHT 
subject to congestion 

Economic impacts of 
congestion 

Forfeited jobs, wages, 
income, or GRP 

TREDIS and travel demand 
model 

Good jobs Average wages per worker REMI and Adjusted Scenario 
Industry Composition 

 

Task 4.3a: Develop Draft Performance Measures 

In this task, a set of performance measures will be developed in four categories – land use, 
environmental, transportation, and economic.  They will each relate to the specific modeling 
methodology used – the land use model and related GIS data, the Travel Demand Model, and the 
economic models (including TREDIS, REMI, and spreadsheet “models”).  Many of these measures will be 
of aggregate regional performance. However, the Consultant Team also expects some subset of targeted 
measures related to cross-harbor connections, in support of understanding the need for improved 
regional connectors. 

Task 4.3b: Correlation with HRTPO Project Prioritization Methodology 
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A key aspect of the performance measures that will be explored in this task will be integration with 
HRTPO’s Project Prioritization Tool.  Coordination between the Scenario Planning process and the 
HRTPO’s project prioritization process will be a priority, and the Consultant Team will work with the staff 
to ensure compatibility between measures that are used in this project with measures used by the 
HRTPO in their transportation planning and programming efforts. 

Task 4.3c: Affirm Final Performance Measures and Develop Performance Dashboard 

The final performance measures will be vetted with the Working Group and HRTPO staff and, as needed, 
will be reviewed with the Steering Committee.  The result will be a consensus on the methods and 
metrics that will be used to gauge success in the evaluation of each of the scenarios in subsequent tasks. 

Once the final performance measures have been affirmed, the Consultant Team will develop a user-
friendly interface to display the performance measures in a graphic dashboard format for use in public 
presentations and on the project website.  The performance dashboard will allow a consistent way of 
comparing the scenarios and will show quantitatively how well each scenario helps the Region achieve 
its overall vision and goals for the future. It will be delivered in a format that allows HRTPO staff to use 
and update it later. 

Timing: 
• 2 months (measures) 
• 1 month (dashboard) 

Meetings: 
• Meetings with HRTPO staff: 3 
• Working Group Meetings: 1 
• Steering Committee Meetings: 1 (optional) 
• Other/Stakeholder Meetings: 0 

Deliverables: 
• Tech Memo on Performance Measures 
• Performance Dashboard 
• Infographics for Performance Measures 

Task 4.4:  Evaluate 2015 Regional Conditions 
Overview 

At this point in the process, all the elements will have been assembled to allow the scenario modeling 
process to begin.  The first step in this process is to model and evaluate current (2015) conditions as a 
benchmark for future comparisons. The purpose of this initial model run is threefold: 

1. To verify the modeling approach and outputs of the three modeling efforts – land use, economic 
and travel demand models – and make sure they are working in concert 

2. To establish a picture of the region today using the approved Performance Measures to profile 
current conditions in the region for comparison against future scenarios 

3. To calibrate the scenario model inputs and perform a “reality check” so that the model outputs 
plausibly profile current conditions from the standpoint of stakeholders  
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Task 4.4a: Evaluate 2015 land use, economics and travel conditions 

Under this task, the Consultant Team will evaluate current regional conditions using information from 
the land use, economic and travel demand models and organize the outputs based on the approved 
performance measures and the Performance Dashboard as described above.  In the case of the land use 
model, this involves calibrating and running the model to reproduce current conditions. The Travel 
Demand Model will be calibrated in Task 4.1k. above, so this task will just organize the outputs into the 
Performance Dashboard.  Economic evaluation/modeling will involve a hybrid approach of spreadsheet-
based evaluations and TREDIS-based modeling of the economic implications of avoidable transportation 
costs experienced by transportation system users and non-users because of system performance. The 
latter analysis will be supported by standard transportation data available from the regional travel 
demand model (e.g. network skims, O-D matrices, and V/C ratios). 

While the exact nature of this analysis will be determined collaboratively within Task 4.3, this analysis 
can potentially quantify the forfeiture of travel time and operating costs driven by congestion, lack of 
reliability, and other network constraints, as well as additional societal costs associated with 
degradation of environmental or safety conditions. It may also visualize and quantify forfeited labor and 
freight markets, as well as identify which facilities within the regional network contribute the most to 
the loss of regional accessibility and associated business productivity. 

Task 4.4b: Validate Model Outputs and Data for 2015 Performance 

Once an initial set of 2015 performance outputs have been generated from the models, this task will 
involve a validation of the data to ensure that it is a plausible portrayal of conditions in the Region for 
2015.  The Consultant Team will compare the 2015 land use model outputs against available data on 
regional economic and demographic conditions as well as other documented areas of performance to 
ensure that they generally match. This task may involve some adjustment of the model inputs and 
additional model runs to ensure that the 2015 model accurately outputs known measurable conditions 
in the Region. 

Timing: 
• 5 weeks 

Meetings: 
• Meetings with HRTPO staff: 2 
• Working Group Meetings: 1 
• Steering Committee Meetings: 0 
• Other/Stakeholder Meetings: 0 

Deliverables: 
• Land Use, Economic and Travel Demand model runs/evaluations for 2015 Current Conditions 
• Dashboard Outputs for Model Runs 
• 2015 Land Use Allocation and Transportation Model sets for HRTPO use 

Task 4.5: Modeling the 2045 Baseline Alternative 
Overview 
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At this point in the process, based on work from the previous tasks, we will have a working set of models 
that portray an accurate picture of conditions in the Hampton Roads region for 2015.  The next series of 
tasks will create the “baseline” alternative for 2045 that matches HRTPO’s Travel Demand Model 
assumptions and outputs.  This first scenario will be called the 2045 Baseline Scenario because it will be 
the standard of comparison for all the other future scenarios.  It establishes a baseline pattern and level 
of growth in the Region that has already been vetted with the Region’s public and stakeholders through 
the HRTPO’s transportation planning process.  All the other future scenarios will use this Baseline as a 
starting point in adding further growth based on enhanced future conditions in the “storyline” of each 
scenario.  To correlate to HRTPO’s long range transportation planning process, we will ensure the 
following assumptions for the 2045 Baseline Alternative: 

• Use the 2045 future socioeconomic forecasts by TAZ from the Travel Demand Model 
• Use the 2045 Existing + Committed network from the Travel Demand Model 

Task 4.5a: Developing the 2045 “Virtual Future” map of the Region 

In the same process as creating the Virtual Present, above, this task will assign the Place types according 
to the 2045 land uses from the Travel Demand Model.  We will use the 2045 control totals from the 
Travel Demand Model to ensure correlation of the socioeconomic data with the Travel Demand Model.  
This task will involve iterations and cross checking so that the Place types assigned within each of the 
Region’s 1,500 TAZs each contains the same total population and employment numbers as the Travel 
Demand Model. 

Task 4.5b: Conduct 2045 Baseline model runs for land use, economics and travel demand models 

Under this task, the Consultant Team will conduct model runs of the land use, economic and travel 
demand models for the 2045 Baseline future and organize the outputs based on the approved 
performance measures outputted into the Performance Dashboard as described above.   

Once the model outputs have been organized into the Performance Dashboard, a clear picture of the 
2045 state of the Region based on current trends and policies should emerge.   

In addition, this task will involve running the outputs from the Travel Demand Model through the TREDIS 
model (as in all subsequent scenario tests from this point on).  This task will also involve affirming the 
assumptions and outputs to-date with the Working Group as an important check in before proceeding 
to the next steps of testing alternative future scenarios. Note that the performance output of this model 
run, should it take place before similar model runs for the overall RCS study, will provide useful 
information regarding future deficiencies. 

Timing: 
• 6 weeks 

Meetings: 
• Meetings with HRTPO staff: 2 
• Working Group Meetings: 1 
• Steering Committee Meetings: 0 
• Other/Stakeholder Meetings: 0 
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Deliverables: 
• Land Use Allocation for 2045 Baseline Conditions 
• Land Use, Economic and Travel Demand model runs/evaluations for 2045 Baseline Conditions 
• Dashboard Outputs for Model Runs 
• Presentation materials, posters and slide decks of Deliverables for public outreach process 
• 2045 Land Use Allocation and Transportation Model sets for HRTPO use 
• Economic Model sets for HRTPO use 

Task 4.6: Building the Alternative Scenarios 
Overview 

Up to this point, the workflow has concentrated on developing quantifiable models and profiles of 
conditions in the Region for 2015 and for the adopted 2045 vision from the Travel Demand Model.  The 
next series of tasks will focus on developing and testing alternative future Scenarios for the year 2045 
based on the scenario “storylines” developed in earlier tasks of this process.  These next tasks will 
involve operationalizing the Scenarios with the assumptions (i.e., future economic and land use 
forecasts, future land use allocation for each scenario, technology assumptions in the Travel Demand 
Model, etc.) that have been developed to define each Scenario. 

It is important to note that each of the alternative Future Scenarios will allocate growth that is in 
addition to the growth inherent in the 2045 Baseline model from the Travel Demand Model.  This means 
that each Scenario is dealing with an additional increment of growth above and beyond the assumed 
growth for 2045 in the Travel Demand Model.  In addition, it is important to note that each Scenario will 
use the same Existing + Committed transportation network as in the 2045 Baseline Scenario.  These two 
considerations should help in maintaining consistency and provide an ‘apples-to-apples’ comparison 
among scenarios. 

 

Task 4.6a: Develop Land Use Allocations for 3 Alternative Future Scenarios 

The first step in building each of the alternative future Scenarios from a land use standpoint is to “paint” 
the appropriate scenario-based pattern of land uses (using Place types) onto the regional Base Map.  
This pattern will be based on the future assumptions about land uses and growth, including 
demographic drivers, described in each Scenario. Each Scenario will have assumptions about how and 
where future growth will happen in relation to the economic future that each Scenario envisions. These 
assumptions are likely to incorporate both specific assumptions about growth opportunities derived 
from identification of industry clusters or large development sites, as well associations between 
economic growth patterns and Place types.  Based on that economic future, we will allocate to Place 
types by TAZ to match the overall control totals under each Scenario.  

The product of this task will be a series of land use allocations, one for each future Scenario, that are 
derived from the growth and economic profiles of each Scenario.  These land use allocations will then be 
used as the basis for the model runs in Task 7 to determine the impacts of each scenario. 

Task 4.6b: Convert Land Use Allocations to TAZ Spatial Datasets for 3 Scenarios 
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Once the land use allocations for each Scenario have been completed, it will be necessary to translate 
them to the socioeconomic data required by the Travel Demand Model.  For each Scenario, this involves 
converting the grid-based Place type map into the TAZ map with associated socioeconomic data used for 
the Travel Demand Model.  The population and employment data built into each Place type will be 
converted to a TAZ geography for the Travel Demand Model. 

This is an important step as it will allow both the Travel Demand Model and the TREDIS economic model 
to use the same assumptions for growth and land use for each Scenario. 

 

Task 4.6c: Confirmation/Coding of Candidate RCS projects for testing 

Transportation improvements defined by the Candidate Alternatives will be "coded" into the Existing + 
Committed network using planning data available from HRTPO.  Coding will include information such as 
facility description, alignment, and capacity information associated with improvements. Network coding 
will also specify locations of toll assessment and toll values, if applicable.  The Consultant Team will 
review and confirm project coding assumptions with HRTPO.  There will be one project network for each 
Candidate Alternative. Note, the schedule assumes the component Candidate Alternatives will have 
already been coded into the travel demand model network by Michael Baker some time prior to the end 
of this phase of work, but the modeling will be completed in the phase that follows. 

 

Timing: 
• 2-3 months 

Meetings: 
• Meetings with HRTPO staff: 2 
• Working Group Meetings: 1 
• Steering Committee Meetings: 0 
• Other/Stakeholder Meetings: 0 

Deliverables: 
• Land Use Allocations for 3 Future Scenarios 
• TAZ Calibration for 3 Future Scenarios 

 

TASK 5– Prepare for and Attend Meetings (Working Group and Steering Committee) 

Task 5.1:  Working Group Meetings 
The Consultant team will be represented by the Project Manager at all meetings (barring unforeseen 
conflicts) and supplemental team members depending upon the type of expertise being 
presented/discussed at each meeting.  Discipline experts have estimated the number of Working Group 
meetings they will attend in each of the task/subtask summaries in this scope of services. 
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Task 5.2 Steering Committee Meetings 
The Consultant team will be represented by the Project Manager at all meetings (barring unforeseen 
conflicts) and supplemental team members depending upon the type of expertise being 
presented/discussed at each meeting.  Discipline experts have estimated the number of Working Group 
meetings they will attend in each of the task/subtask summaries in this scope of services. 

Timing: 
• 28 months  

Meetings: 
• Meetings with HRTPO staff: 0 
• Working Group Meetings: 15 
• Steering Committee Meetings: 10 
• Other/Stakeholder Meetings: 0 

Deliverables: 
• Power Point slides and meeting handouts 

 

 

TASK 6 – Manage the Project 

Task 6.1:  Weekly Coordination Conference Calls 
Consultant Project Manager will participate in weekly coordination calls with RCS Project Coordinator, 
other interested parties, and HRTPO staff (assume 56 conference calls).   

Task 6.2:  Schedule and Budget Oversight 
Consultant Project Manager will monitor schedule and budget on monthly basis and make changes to 
schedule, as needed.  Budget monitoring will occur monthly during preparation of monthly progress 
reports so that any budget issues can be included in those reports. 

Task 6.3:  Quality Assurance of Deliverables 
Consultant PM will review all documentation and deliverables before they are forwarded to the RCS 
Project Coordinator for distribution to the Working Group and HRTPO staff. 

Timing: 
• 13 months  

Meetings: 
• Meetings with HRTPO staff: 2 
• Working Group Meetings: 0 
• Steering Committee Meetings: 0 
• Other/Stakeholder Meetings: 0 

Deliverables: 
• Coordination meeting minutes 
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Schedule: 
The attached schedule shows the anticipated timeline in blue with key milestones of committee 
meetings and deliverables shown.  This schedule is anticipated to meet HRTPO’s requirements for 
coordination with the LRTP process.  Note that the schedule depends on receiving the 2015 regional 
travel demand model in January/February, the 2045 regional travel demand model in April, and 
completing the Phase 2 RCS Study permitability/constructability screening by January 2020. 
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APPENDIX A: ECONOMIC MODELS & DATA 
 

Cost Assumptions 
 

12-month TREDIS subscription for HRTPO region (13-counties) 

= $19,800 for 12-months up to 8 counties + $500 x 5 additional counties = $22,300  

Either vFreight add-on OR Transearch connection (if Transearch data available through VDOT) 

 = $10,000 

 Task 1i includes a decision point to select among these: 

As part of this TREDIS review, the Consultant Team will coordinate with TPO staff regarding 
freight data options that enable the connection of commodity movements to economic activity 
and impacts. The vFreight county-to-county trade flow database will be the default option. 
However, should the TPO have access to new Transearch data via VDOT, this option can be 
considered as well. 

Given duration of project effort, assume 2-year subscriptions: 

 = 2 x ($22,300 + $10,000) = $64,600 

 Note: If HRTPO would prefer, the subscription can be billed in 1-year increments. These costs 
are currently included in Task 4.1. 

 
 TREDIS PACKAGE  Term Study Areas Users Training & 

Support 
Subscription 
Cost $US  

US Regional MPO Subscription  12 months  Up to 8 counties  Up to 3  10 hours  $19,800  
Optional Add-ons 
vFreight county level freight data  12 months  1 state  --  --  $10,000  
Transearch connection  12 months  1 state  --  --  $10,000  
Additional county 12 months 1 county -- -- $500 

HRTPO Independent Use: Note that the TREDIS subscription comes with 3 independent log-ins. HRTPO 
could independently use TREDIS as well as take advantage of the designated training and 
project/program support via phone, email, and web meeting. All subscriptions include unlimited 
technical support. 
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Model Background 

TREDIS Model: 

TREDIS® is the transportation economics suite – a unique 
decision support system for transportation planners that 
spans economic impact analysis, benefit-cost analysis, 
and financial analysis, as well as freight and trade impact 
analysis. It is the only system applicable for all modes – covering 
passenger and freight transport via aviation, marine and rail 
modes, as well as truck, car, bus, bicycle, and pedestrian travel.  It 
is widely recognized for its high level of documentation, which is 
backed by published research, and its transparency, allowing 
users to trace the calculation of results. TREDIS is the most widely 

used system for economic impact analysis of transportation projects in the US and Canada. 

Fact sheet on using TREDIS for economic impact analysis: http://tredis.com/images/pdf-
docs/datasheets/TREDIS-Economic%20Impact%20Analysis%202014.pdf  

TREDIS Freight: 

The TREDIS FREIGHT module provides State DOTs, MPOs and transportation organizations with 
unsurpassed analysis capabilities that support freight planning, strategy development, project 
prioritization, economic impact assessment, and benefit-cost evaluation as well as meeting several other 
Federal requirements. These capabilities are enabled by a clearly laid-out framework that (a) brings 
together available transportation, economic and trade data, and (b) integrates industry, commodity and 
modal perspectives. 

TREDIS Freight can be set up with one of two data options: 

TREDIS vFreight provides data on county-to-county freight flows by 2 or 3-digit SCTG commodity level 
and both domestic and international mode. This data is integrated within the TREDIS economic impact 
module to enable more accurate and detailed industry impact evaluations based on the specific 
composition of commodity flows at the county level. It can also be used to identify existing freight 
dependence within a region. 

TREDIS Fueled by Transearch® integrates IHS Global Insight Transearch data (purchased separately) into 
the TREDIS model. This enables corridor-level analysis of freight flows and economic reliance on/impacts 
of freight. 
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Agenda Item #5 

2045 LONG-RANGE 
TRANSPORTATION PLAN: 
RELATIONSHIP WITH THE 
REGIONAL CONNECTORS STUDY 

Presented at Joint Steering/Policy Committee and Working Group Meeting 
January 29, 2019 
 
Dale M. Stith, AICP, GISP 
Principal Transportation Planner 



Hampton Roads 2045 Long-Range Transportation Plan 

PRESENTATION OUTLINE 
BACKGROUND 
•Chronology of Events 
•Memorandum of Understanding 
•Approved Guidance for Scope of Work 

LRTP OVERVIEW 
•HRTPO Board-Approved LRTP 
•2040 LRTP Status 
•2040 LRTP Regional Priority Projects (Round 1) 

2045 LRTP PLANNING MILESTONES 
•Regional Travel Demand Model Update 

COORDINATION:  2045 LRTP AND RCS 
• LRTP Project Evaluation Process 

2045 REGIONAL PRIORITY PROJECTS (ROUND 2) 
•Evaluation Process 
•Draft Evaluation 
•Next Steps 
•HRTPO Board Resolution 2018-03 

RCS AND 2045 LRTP RELATIONSHIP – OPTIONS 

2 



Hampton Roads 2045 Long-Range Transportation Plan 3 

CHRONOLOGY OF EVENTS - HIGHLIGHTS  
October 20, 2016 
• The HRTPO unanimously approved HRCS 

Alternative A and Bowers Hill Interchange as the 
Preferred Alternative 

• HRTAC unanimously supported the HRTPO’s 
selection of Alternative A and Bowers Hill, and 
allocated up to $7 million to be applied toward the 
cost of additional feasibility studies 

 

December 7, 2016 
• The CTB approved Alternative A 

 

May 1, 2017 
• A Memorandum of Understanding was signed 

between the HRTPO, VDOT, and HRTAC to advance 
the study effort in two separate components: 
• $4 million for Bowers Hill Interchange 
• $3 million for Additional Feasibility Studies, with 

a contingency of $4 million 

3 



Hampton Roads 2045 Long-Range Transportation Plan 

BACKGROUND – MOU AND SCOPE 
Memorandum of 

Understanding 
Guidance for Scope 

of Work 
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Hampton Roads 2045 Long-Range Transportation Plan 

BACKGROUND – MOU 

Permitability: 
• “….determine feasibility, permitability, and transportation benefits 

necessary to advance the Additional Corridors…” 

HRTPO Duties: 
• Ensure that all work is completed in accordance w/all laws and 

regulations 
• Lead working group of HRTPO, HRTAC, VDOT, and local impacted 

jurisdictions 
• Lead formation of steering committee of USACE, U.S. Navy, Port of 

Virginia, and local jurisdictions to develop scope of work and to 
determine consultant selection approach 

• Develop a regional consensus 

5 5 
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BACKGROUND - SCOPE 
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 Working Group Reviewed 
and Provided Input 
• July 14, 2017 
• September 15, 2017 

 

 RCS Steering Committee 
Endorsed and 
Recommended for HRTPO 
Board Approval  
• October 5, 2017 

 

 Approved by HRTPO Board 
• October 19, 2017 

Guidance for Scope of Work 

• Analysis will use a baseline assumption that 
includes improvements on: 
• I-64 Peninsula (Segments I, II, III) 
• I-64 Southside/High-Rise Bridge (Phase I) 
• I-64/HRBT 
• I-64/I-264 Interchange (Phases I and II) 
• I-64 Express (HOT) Lanes (Segments I, II, III) 

• Projects emerging from study will be considered by 
the HRTPO Board for its 2045 LRTP 

• Transportation Benefits, Community Impacts, and 
Financial Feasibility Analysis will provide input to 
the 2045 LRTP 
• Forecasts shall be done for year 2045 
• Regional scenario planning for year 2045 
• Transportation Benefit Measures incorporated 

into HRTPO Project Prioritization Tool for 2045 
LRTP consideration 



Hampton Roads 2045 Long-Range Transportation Plan 

HRTPO BOARD-APPROVED LRTP 

Per Federal Regulations: 
 

• Any transportation project 
that receives federal funds or 
is categorized as “regionally 
significant” must be included 
in the LRTP 

 

• “Regionally significant” 
projects must be included in 
the LRTP and Transportation 
Improvement Program (TIP) 
before FHWA/FTA issues a 
Record of Decision (ROD) 

7 



Hampton Roads 2045 Long-Range Transportation Plan 

2040 LRTP STATUS 

8 

• Current Plan 

2040 LRTP 
• Future Plan 

2045 LRTP 

Regional Priorities 

Population and Employment 
Projections 

Economic Change 

Anticipated Travel Demand 

The LRTP is Updated to Reflect 
Changing Conditions such as: 

 Adopted June 2016 
 Last Amended:  October 2018 
 Effective until June 2021 



Hampton Roads 2045 Long-Range Transportation Plan 

2040 LRTP REGIONAL PRIORITY PROJECTS 
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Group Project Estimated  
YOE* Cost 

Estimated  
Opening 

Year 

I 

I-64 Peninsula Widening 
Segment 1 $123 Million 2017 
Segment 2 $190 Million 2019 
Segment 3 $311 Million 2022 

I-64/I-264 (including Witchduck Rd Interchange) 
Phase 1 $157 Million 2019 
Phase 2 $190 Million 2021 
Phase 3 Study $10 Million 2018 

II I-64 Southside Widening (including High Rise Bridge) 
Phase 1 $600 Million 2021 

III 
Hampton Roads Harbor Crossing 

I-64/Hampton Roads Bridge-Tunnel 
Widening $3.8 Billion 2024 

Regional Connectors Study 
$3 Million       

(+ $4 Million 
Contingency) 

2020 

IV 
I-64 Southside Widening (including High-Rise Bridge) 

Phase 2 $1.7 Billion 2037 
Bowers Hill Interchange $659 Million 2037 

V 
I-64 Peninsula Widening 

I-64/Fort Eustis Blvd Interchange $320 Million 2038 

US 460/58/13 Connector (including Regional Landfill and Hampton 
Roads Executive Airport Interchanges)  

US 460/58/13 Connector $396 Million 2038 

Completed 

Under Construction (or pending) 

Under Study 

Study Halted 
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2045 LRTP PLANNING MILESTONES 
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Hampton Roads 2045 Long-Range Transportation Plan 

REGIONAL TRAVEL DEMAND MODEL UPDATE 
 Per Federal Regulations, base 

year data must be updated every 
10 years 

 Current Model:  2009 base year 
 Updated Model:  2015 base year 

• Process initiated in 2016 
 VDOT’s Statewide Metropolitan 

Travel Demand Modeling On-Call 
Consultant 
• Anticipated completion:  April 

2019 

Updated Data 
Updated 

Travel 
Demand 
Model 
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TAZ boundaries (2015) 

Demographic Data (2015, 2017, 2045) 

Highway and Transit Network (existing and planned) 
•Projects completed between 2009-2015, 2015-2017 
•Expanded model area (Franklin and Southampton) 
•Known/planned projects for forecast scenarios 

Traffic Count Data from VDOT and Localities (2015 and 2017) 

Transit Ridership Data and On-Board Survey Data (HRT, WATA, Suffolk Transit) 

HERE Network 

AirSage Cell Phone Origin-Destination Data 

StreetLight GPS Origin-Destination Data 

NHTS Data 

Observed Speed Data 

Toll Facilities Data 
•Information related to value of time studies previously conducted 
•Project specific volumes and current toll rates (2015 and 2017) 
•Planning level toll rate forecast 

Freight Data from VPA (Truck Zones, TEU forecasts:  2015 and 2045) 
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REGIONAL TRAVEL DEMAND MODEL UPDATE 
 Calibrated to 2015 

• Established base year (cannot be 
more than 10 years old) 

 Validated to 2017 
• Utilizing 2017 traffic data to ensure 

model properly reflects travel 
behavior on 2017 network 

 Forecast year:  2045 
 

 Baseline year for RCS and 2045 
LRTP:  2025 
• Existing plus Committed Network: 

- I-64 Peninsula (Segments I, II, III) 
- I-64/I-264 Interchange (Phases I, II) 
- I-64 Southside/High-Rise Bridge (Phase I) 
- I-64/HRBT 
- I-64 Express (HOT) lanes (Segments I, II, III) 

MODEL 
ESTIMATION 

MODEL 
CALIBRATION 

MODEL 
VALIDATION 
(2017) 

12 
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COORDINATION:  2045 LRTP AND RCS 
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Visioning 
•Regional Vision 
for Connectivity, 
Economic Vitality, 
Quality of Life, 
etc. 

Scenario 
Planning 
•Explore potential 
impacts of future 
trends 
•Identify 
transportation 
investments that 
fare best 

Prioritization 
•Objective  tool 
that evaluates 
transportation 
projects based on 
three 
components:  
Project Utility, 
Economic Vitality, 
Project Viability 
 

Key Elements that 
should be consistent 
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LRTP PROJECT EVALUATION PROCESS 

  

Candidate 
Projects 

Candidate 
Projects 

Candidate 
Projects 

TOP PROJECTS INCLUDED IN LRTP 

Revenue Forecast 
Score with 

Prioritization Tool 
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• HRTPO Board Meeting – May 2017 
• Guidance from Board to establish a “pipeline” of Regional Priority 

Projects (Round 2) 
 

• “HRTAC shall give priority to those projects that are expected to provide 
the greatest impact on reducing congestion for the greatest number of 
citizens” and “shall ensure that the moneys “shall be used for such 
construction projects.” 
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REGIONAL PRIORITY PROJECTS (ROUND 2):  
EVALUATION PROCESS 

Collect RPP 
Candidate Projects 

(Round 2) 

Screen RPP 
Projects 

Develop 
Prioritization 

Score 

Board 
Approval 
(Future) 

• 2040 LRTP 
• TTAC 

• Regionalism 
• Project Cost 
• Regional 

Congestion 
Relief 

• Project 
Utility 

• Economic 
Vitality 

• Project 
Viability 

Additional Analysis 

• Final List of 
2045 LRTP 
Regional 
Priority 
Projects 
(Round 2) 

• Board 
Approved 
2045 LRTP – 
by June 
2021 

• Update DRAFT 
scores as studies 
are completed 

• HRTAC 2045 Long-
Range Plan of 
Finance 

• Fiscal-Constraint 
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REGIONAL PRIORITY PROJECTS (ROUND 2):  
EVALUATION PROCESS 

Assumptions for Regional 
Priority Projects (RPP) Project 
Evaluation 

• Congestion Screen:  
Prioritization Tool 

• Ongoing Regional Studies 
• I-64/I-264 Phase 3 Study 
• Regional Connectors Study 
• US Route 58 Study 

• Update Project Prioritization 
Scores as studies completed 
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• Congestion 
• System Continuity and 

Connectivity 
• Safety and Security 
• Cost Effectiveness 
• Regional Significance 

Project 
Utility   
(Project 

Effectiveness) 

• Total Reduction in Travel Time 
• Address the Needs of Basic 

Sector   
Industries 

• Labor Market Access 
• Increase Opportunity 
• Impact on Truck Movement 

Economic 
Vitality  

(Potential for  
Economic Gain) 

• % Funding Committed 
• % Design Complete 
• Prior Planning Commitment 
• NEPA  Documents/Decisions 

Project 
Viability 

(Project 
Readiness) 
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Candidate 2045 LRTP Regional Priority Project (Round 2) 

Estimated 
Planning Level 
Project Cost, 

Current Year $  
(in Millions) 

DRAFT Project 
Utility Score  

(100 pts) 

DRAFT Economic 
Vitality Score  

(100 pts) 

DRAFT Project 
Viability Score  

(100 pts) 

DRAFT RPP Round 
Total Score 

 (Max 300 pts) 

            

I-64/I-264 (Phase 3 Study - Round 1 Regional Priority Project) 
Construction Recommendations from Ongoing Round 1 Study of Remaining Movements Unknown TBD 

            

I-64 Peninsula Widening           

I-64 Peninsula Widening to 6 Lanes - Segment 4 (Rte 199 to James City/New Kent County line) $300 82 85 25 192 

I-64 Peninsula Widening to 8 Lanes  - Segment 1 (Jefferson Ave to Exit 247/Yorktown) $500 80 85 25 190 
            

I-664 Widening/MMMBT (Bowers Hill to Hampton Coliseum) $4,000 79 95 15 189 
            

I-264 Corridor Widening and Interchange Improvements           
I-264/Independence Blvd Interchange $466 79 90 10 179 
Entire I-264 Corridor from Military Hwy to Rosemont Rd (including adding capacity between 
Independence Blvd and Rosemont Rd and interchanges along corridor) $2,400 76 85 3 164 

I-264/Military Highway Interchange $100 80 63 8 151 

I-264/Rosemont Rd Interchange $460 69 68 10 147 

I-264 Widening from Independence Blvd to Rosemont Rd $277 71 72 3 146 
            

I-64/Denbigh Interchange $350 76 95 5 176 
            

I-564/I-664 Connector (Patriots Crossing) $4,200 58 100 15 173 
            

I-64/I-464 Interchange Improvements $347 71 92 0 163 
            

US 460/58/13 Connector 8-Lane Option (Bowers Hill to US 58 Bypass) $590 62 35 13 110 
            

Route 164 Widening (I-664 to Midtown Tunnel) $195 67 29 8 104 
            

US Route 58 Corridor Unknown       TBD 

Air Terminal Interchange  
(*project eligible as candidate Round 2 ONLY IF I-564/I-664 Connector is constructed) Unknown* TBD* 

ELIGIBLE RPP CANDIDATE PROJECTS (ROUND 2) 
DRAFT SCORES – NOT IN PRIORITY ORDER 

17 

Note:  Evaluation of highlighted projects subject to change based on ongoing regional studies (red highlight indicates potential RCS recommendations) 
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REGIONAL PRIORITY PROJECTS: NEXT STEPS 

2017 

Start 
Collecting 
Candidate 
Projects 

2018 

Start 
Evaluating 
Candidate 
Projects 

2019 

Develop 
LRTP 

Revenue 
Forecast 

2020 

Fiscally-
Constrain 
Projects 

2021 

Approve 
2045 LRTP 

PROJECT SELECTION TIMELINE 
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I-64/I-264 
Phase 3 
Study 

Regional 
Connectors 

Study 
Final HRBT 

Cost 
Estimate 

$$$ 
SMART 
SCALE 

$$$ 

US 58 
Study 
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HRTPO BOARD RESOLUTION 2018-03 

 “…develop the fiscally-constrained 
2045 LRTP…analyzing a new 
baseline network that includes 
the construction of committed 
Regional Priority Projects…” 

 “…the HRTPO supports the 
analyses of additional regional 
projects that meet the criteria 
established for HRTF revenues, and 
that all candidate projects not 
already committed will be 
evaluated as part of the 
development of the 2045 LRTP.” 

19 
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RCS AND 2045 LRTP RELATIONSHIP 

OPTION 1:   
RCS continues concurrent schedule with 2045 LRTP 
• RCS project recommendations will be considered for inclusion 

in the 2045 LRTP (along with other Regional Priority Candidate 
Projects) 

• Consolidation of efforts (scenario planning, prioritization, 
public outreach, etc.) 

20 
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RCS AND 2045 LRTP RELATIONSHIP 

OPTION 2:   
RCS developed separate from 2045 LRTP Schedule 
• Potential RCS projects will not be evaluated for the 2045 LRTP 

as the study will still be underway 
• Upon completion of the RCS, the 2045 LRTP could be amended 

to include 1 or more RCS projects, however: 
• Would require the removal of other project(s) to maintain 

fiscal-constraint 
• Depending on completion date of RCS, 2045 socioeconomic 

forecast may not be valid and additional analysis might be 
warranted 

21 



Thank You! 
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HRTPO 
PHASE 1 STATUS REPORT 

 

January 29, 2019 

1 



 Task 1 – Develop and Initiate Engagement Program 
• Subtask 1.1A – Conduct One-on-One Interviews with Local Governments 
• Subtask 1.1B – Conduct One-on-One Interviews with other Local Agencies 
• Subtask 1.2 – Prepare Study Engagement /Outreach Plan 
• Subtask 1.3 – Develop and Maintain Study Website 
• Subtask 1.4 – Develop and Conduct Regional Survey 

 Task 2 – Evaluate Regional Travel Demand Model 

 Task 3 – Determine Scenario Planning Effort 

 Task 4 – Update Existing Conditions Information 

 Task 5 – Present Findings to Working Group 

 

Phase 1 Tasks 
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 Task 1.1.A and Task 1.1.B –stakeholder interviews completed, summary 
matrix finalized 

 Task 1.2 – Draft Engagement/Outreach Plan reviewed, being finalized 

 Task 1.3 – Website content and design still under development 

 Task 1.4 – Regional survey results highlighted on following slides 

Task 1 – Develop and Initiate Engagement 
Program 
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HRTPO 
STAKEHOLDER INTERVIEW SUMMARY 
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What is heard most from constituents/members 
as concerns regarding transportation in the 
region? 

 Commuters paying tolls feel the commute time is getting longer (not worth the cost and charges occurring outside of peak hours) 

 Unpredictability of travel times throughout the region 

 Lack of alternative routes and lack of public transit options  

 Sailors and lower income individuals struggle financially with the toll costs (HOV, Express – HOT/Toll); consider incentives or discounts to help  

 HOV lanes have not been beneficial; difficult to carpool with various work schedules and need to get the public to understand the benefits 

 Use tax dollars to make congestion relief projects that are free to use and publicly available (could alleviate some congested areas)  

 Bus system – more coverage and greater frequency 

 Consider building more sidewalks, bike/pedestrian trails/lanes to help connectivity  

 Consider more parking for Shipyard workers 

 The light rail is internal to Norfolk; lacking connectivity elsewhere through the region 
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 Advantages – access to water, tourism (historic resources), military  

 Disadvantages - geographically isolated, sea level rise, lack of transit 
options, roadway congestion (delays, unreliability, cut through traffic), 
jurisdictions not working together, restrictions imposed by water 

 Dependent upon: tourism, the port, government/defense 

 Connecting the ‘Southside and the Peninsula’ is critical for growth in the 
region 

 

 

Transportation & Regional Economic Vitality & Quality 
of Life 
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Strengths & Weaknesses of Current Transportation 
System 

 Strengths 
• There’s expandability and 

multiple options available across 
the region to be a multimodal 
system  

• I-64 capacity improvements 
• The Tide as a backbone to other 

modal solutions  
 
 

  

 

 

 

 

 Weaknesses 
• Gap in I-64 on Peninsula to 

complete widening to Richmond 
• Lack of transit connectivity, 

predictability, coverage, and 
frequency 

• Congestion (car dependent 
region) 

• Link SmartScale, HRTAC and TPO 
processes to compare projects 
and their needs  
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Trends observed in the Hampton Roads Region  
 Aging Population – less inclined to go longer distances and face traffic 

 Funding – will it continue to be focused on regional mega projects or trickle 
down to the localities for secondary projects? Suggest finding alternative 
sources. 

 Quality of life impacted by congestion 

 Collaboration of localities improving to help move people throughout the 
region 

 Climate Change/Sea Level Rise being involved with land use discussions 
(impacts to military installations) 

 Mixed-Use Areas being discussed to provide live-work-play options 
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Specific Study Questions & Measures of Success 
 Project(s) Supported by stakeholders  

• Widening of I-64 

 Data/Performance measures stakeholders would like included in the Regional Connectors Study 
• Travel time 
• Accessibility 
• Sea level rise/climate change 
• Movement of people, goods and services  
• Regional benefits vs. local jurisdiction benefits  

 Additional segments HRTPO should consider: 
• Improving Route 17  
• Separate/adjacent tunnel for traffic out of NIT 
• New crossing just east of Williamsburg with connection to US 17, I-664, or US 460/17 on southside 
• Ferry Service – Hampton, Norfolk, Newport News connections  
• I-87 to NC 
• Western extension of proposed I-664 Connector to US 17 
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Technology to consider for the future… 
 Expand advanced traveler information systems to inform commuters (real 

time info) 

 Autonomous trucks to operate more during non-peak hours 

 Regional charge centers for electric cars 

 Technology to alert for flooding  
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What is your vision for a Regional Transportation 
System in Hampton Roads? 

 Improved multimodal transportation infrastructure, services, and 
connectivity 
• Every mode has a role to play in the system, determine the right role in the right places 

and engage ALL localities   

 Enhanced transit services – better reliability, accessibility, and frequency  

 Better connections between Southside and the Peninsula  
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HRTPO 
REGIONAL SURVEY RESULTS 
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Purpose 
 

 

The Hampton Roads Transportation Planning Organization (HRTPO) 
conducted the regional survey to help inform a regional long-term 
vision for 21st century transportation options for the Hampton 
Roads region. The survey was developed to better understand the 
priorities and travel experiences of people in the Hampton Roads 
region.  
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Methods 
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 Statistically valid survey mailed to 20,000 randomly selected households within the Hampton Roads region (see Appendix B). 

 Follow-up reminder postcard mailed one week after the survey mailing. 

 Respondents could choose to take the survey online (available in English, Spanish, and Tagalog). 

 Most were completed by mail (73%) and 23% were completed online. 

 An unweighted total of 1,612 people responded to the survey invite, for a response rate of 9%. 

 The following demographics were underrepresented –African Americans, those with incomes under $25,000, and those under 
35 years of age. To ensure these diverse groups were represented, a total of 120 respondents from the Precision Sample online 
panel completed the online version of the survey.  

 To ensure demographic representation, data were weighted by age using the 2012 –2016 American Community Survey (ACS) 
data to match the demographic profile of the Hampton Roads region.  

 Overall, an unweighted total of 1,732 people completed the survey for a margin of error of +/-2.4%.  

 Figures in the report summarize frequencies for the survey questions.  

 Note that some totals in the charts may add up to somewhat less or somewhat more than 100% due to rounding, and in some 
cases where respondents provided multiple responses.  

 Only statistically significant relationships are discussed throughout the report. To achieve the cut-off for statistical significance, 
regressions must have a 0.05 significance level (a 95 percent confidence level).  
 



 

Traveling in the entire Hampton Roads 
Region: Key Findings  
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 When looking at the Hampton Roads region overall, respondents were concerned about congestion and reported areas of 
improvement, but were not highly critical of the overall roadways in the region. 

 Respondents thought making traffic faster was a top priority overall for the region while maintenance, congestion and 
tolling were the biggest transportation-specific concerns. 

 When asked how to reduce congestion, most wanted improvements to existing roadways and to match improvements 
with future growth and development.  

 Time spent traveling greatly affects quality of life, although most in the region reported being satisfied with the time it 
took to commute to work.  

 Regardless of whether it was weekend or weekday, respondents felt lukewarm about the impact traffic had on their 
ability to travel for recreational activities.  

 Respondents were split over the utilization of public transit in the region, but for those who did not use it, convenience 
and preferences for driving their own car limited their usage of public transit.  

 In general, people preferred television to learn more about planned future improvements to the region, but saw social 
media and the radio as other viable avenues of communication.  

 

 



 
 

Traveling between the Peninsula and the 
Southside: Key Findings 
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Traveling between the Peninsula and the Southside was a key source of frustration among 
respondents.  

 Location greatly impacts quality of life as many respondents reported making major life choices to 
avoid using the roadways connecting the Peninsula to the Southside.  

 Though a majority described the connectors as slow, many also said that increasing predictability 
of travel time would ease the pain of dealing with congestion. Only a third of respondents were 
unsure if increasing predictability would affect how they used the roads.  

 People are traveling in the region for a variety of reasons, but the most commonly reported are for 
errands and visiting family/friends. 

 Compared to the entire Hampton Roads region, fewer people regularly drove alone between the 
Peninsula and the Southside.  

 

 



Demographic Profile – Part 1 
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6% Hispanic or Latino origin 

Ethnicity 

60% White 

1% 

Asian or Asian American 

36% 

Other 

.5% 

American Indian or 
Alaska Native 

2% 

Black or African 
American 

.5% 

Native Hawaiian or  
Pacific Islander 

Race 

15% 18-24 

18% 45-54 

20% 25-34 

16% 55-64 

16% 35-44 

17% 65+ 

Age 

Household Income 

30% Less than $25,000 

6% $25,000 to $35,000 

10% $35,000 to $50,000 

13% $50,000 to $75,000 

14% $75,000 to $100,000 

17% $100,000 to $150,000 

6% $150,000 to $200,000 

5% More than $200,000 

Gender 

56% Female 

44% Male 

Due to rounding, or options where participants could 
select multiple answers, percentages may not sum to 

100%. Rounding occurs on all demographic slides. 

See Appendix C (pg. 39) for comparison to the 
Census’s American Community Survey  



Demographic Profile – Part 2 
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What type of community do you 
live in now?  

61% Suburban 

30% Urban 

5% Small town/village 

4% Rural 

Do you have children under 18 
years of age living at home? 

65% No 

35% Yes 

Due to rounding, or options where participants could 
select multiple answers, percentages may not sum to 

100%. Rounding occurs on all demographic slides. 
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Demographic Profile: Respondent  Home City/County 



 

 Reviewed model sets 

 Assessed support capability 

 Assessed data 

 Coordinated with TPO, VDOT, Working Group regarding planned model 
updates 

 Identified model enhancements required 

 TASK COMPLETE 
 

Task 2 – Evaluate Regional Travel Demand Model 

20 



 Consultant team and HRTPO staff collaboration completed 

 Scope of work for Phase 2 developed, approved, and initiated   

Task 3 – Determine Scenario Planning Effort 
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 Draft report reviewed and revised accordingly 

 Final report submitted and under review 

Task 4 – Update Existing Conditions Information 
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 Working Group – received status update January 10 

 

Task 5 – Present Findings at Working Group 
Meeting 
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Schedule 

2
4 

PHASE 1 Week of 

  June July August September October November December January February 

Task 
No. Task Name 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 

1.1 Prepare Study Engagement/Outreach Plan                                   

1.2 Develop and Maintain Study Website                                                       

1.3 Conduct One-On-One Interviews                                               

1.4 Develop and Conduct Regional Survey                                                   

2.0 Evaluate Regional Travel Demand Model                                             

3.0 Determine Scenario Planning Effort                                               

4.0 Update Existing Conditions Information                                               

5.0 Present Findings at Working Group Meeting                                                                   

Prepare Phase 2 Scope of Work 



HRTPO 
PHASE 2  SCOPE OF SERVICES 

 

January 29, 2019 
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 Alternative development and assessment 

 Scenario planning 

 

Scope of Services 
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                    Hours      Labor Costs        ODC’s       TOTAL COST  

TOTALS      11,446      $1,753,846      $237,091      $1,990,937  

Costs 
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Schedule 

28 



 Complete Phase 1 tasks 

 Continue work on Scenario Planning 

 Collaborate with Working Group to determine scope of Phase 2 

 Gain Working Group approval of Phase 2 scope and costs  

 Gain Steering Committee approval of Phase 2 scope and costs 

 Submit Phase 2 scope and costs for HRTPO Board approval (Feb 21) 

 

Next Steps 
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